Jim Riemer, Sr.
Executive Director

~ CDB
BOARD BOOK

September 15, 2009, 10:00 a.m.
Video-Conference
between
James R. Thompson Center
100 West Randolph Street, Suite 14-600
Chicago, Illinois 60601

and _
Robert Oxtoby Board Room
3" Floor Stratton Office Building
401 S. Spring Street
Springfield, Illinois 62706

Board Members: Anthony R. Licata (Chairman)
: Mark J. Ladd
Glyn M. Ramage
Michael Chin
Stewart A. Munoz
Reagen C. Atwood
Stephen A. Toth
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CAPITAL DEVELOPMENT BOARD
September 15, 2009, 10:00 a.m.
Video-Conference
between
James R. Thompson Center
100 West Randolph Street, Suite 14-600
Chicago, lllincis 60601
and
Robelt Oxtoby Board Room
3" Floor Stratton Office Building
401 S. Spring Street
Springfield, Hllinois 62706

CALL TO ORDER

PRELIMINARY ITEMS

Adoption of Agenda

Approval of July 15, 2009 MINULES ............oueeeieeeeeeeeeeee e 1-6

Introduction of Guests

- BOARD ACTION

Modifications : | . ‘
Capitol Building - HVAC .....c.ouoieee e 7-14
Camp Lincoln — Combined Support Maintenance Shop ................... 15-19
Western lilinois University — Memorial Hall ................c...ooooo 20-25

Proceed Orders :
Truman City College — Student Services Center..............oooovovvnoo0 26-32
Logan Correctional Center — Power Plant.................. [ ..33-38

Change Orders-
Logan Correctional-Center — Power Plant............o.ooeeeeeeeoooooen 39-44
Thomson Correctional Center — Ceiling Support Enhancement....... 45-48

Staff Recommendations for Architect/Engineer Selections.............. ST 49-50

ngher Education Recommendatlons for Architect/Engineer Selections.....51-53

| INFORMATIONAL ITEMS

Architect/Engineers approved by Executive Director .........o.oo.oooooo... wrrenenn. 54-60
EXECUTIVE SESSION

staff contact: Candy Bearden
217.782.8722



* CAPITAL DEVELOPMENT BOARD - agenda item 3
SUBJECT:  Meeting Minutes for July 14, 2009 Board Meeting

The July 14, 2009 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicago, lllinois and the Stratton Office Building, 401 South Spring Street, Third
Floor, Springfield, IL 62706. ‘ ' : -

The fo'IIowing Board Members were present:

Chicago : ‘

Anthony R, Licata, Chairman - :
‘Mark J. Ladd joined the meeting at 10;42 a.m. -
Michael Chin :

Stewart Munoz

Reagen Atwood -

Springfield
Glyn Ramage

Othérs present:

Chicago ' Springfield o

Darryl Harris, CDB. - Jim Riemer, Executive Director, CDB
Ron Wright, CDB Jim Underwood, CDB

Don Broughton, CDB Fred Hahn, CDB -

Jesse Martinez, CDB Candy Bearden, CDB

Karen Fredrickson, CDB Meredith Jamison, CDB

Ngozi Okorafor, CDB Lisa Mattingly, CDB.

Joseph Vitosky, U of | Marcy Joerger, CDB

: Mike McCue, AECOM
K. C. Wigle, Gilbane
Mike Brown, Gilbane
David Agazzi, Joliet Jr. College
Judy Thorson, Harper College
Jeffrey Sronkoski, Legat Architects -

Chaimman Licata called the meeting to order at 9:36 a.m.
For the record, Chaimman Licata and members Reagen Atwood, Stewaﬁ Munoz and -

Michael Chin were present at the meeting site. Board Member, Glyn Ramage was
. present via video-conference in CDB’s Spri_ngﬂel_d Office.



- Mr. Munoz moved and Mr. Chin seconded a motion for adoption of the agénda.

Chairman.Licata called for a vote, which was approved unanimously.

Mr. Ramage moved and Mr. Munoz seconded a motion to approve the minutes of the

June 8, 2009 meeting. Chairman Licata called for a vote, which was -approved
unanimously. S '

Chairman Licata requested an introduction of guests in both. Springfield and Chicago.

Mr. Wright gave presentation on the following proceed order for approval:

| lilinois Departnient of Human Services

Correct HYAC Deficiencies

Elizabeth Ludeman Developmental Center
Park Forest, Cook County, lilinois

CDB Project No. ~ 321-110-060

AJE: CCJM Engineers, Ltd, Chicago, IL

Proceed order requested. . ................ e . $143,328.58

Board Member, Mark Ladd joined the meeting at 9:40 a.m.
Ms. Lisa Matting!y-joined the meeting at 9:42 a.m. _

Mr. Ramage moved and Mr. Ladd seconded a motion to approve the‘ proceed order.
Chairman Licata called fo_r a vote, which was approved unanimously.

Mr. Wright gave presentation on the following_ proceed order for approval:

lllinois Community College Board
Student Services Center / Parking Facility
Truman City College
Chicago, Cook County, llinois
CDB Project No.  810-010-005

A/E: STV, Chicago, IL

Proceed order requested. . . . . . . e e PR $168,365.00

Mr. Ladd moved and Mr. Muﬁoz seconded a motion to approve the proceed order.
Chairman Licata called for a vote, which was approved unanimously.



Mr.-Wright gave p;esentatibn on the following change order for approval:

lllinois Department of Higher Education
" Remodel Mumford Hall | |
University of lllinois @ Urbana-Champaign
Urbana, Champaign County, {liinois
CDB Project No.  830-010-284

A/E: Moorhead Gruber Architects, Champaign, IL
Change order requested. . . .. .. e R ... ....$253,995.00

Mr. Ladd moved and Mr." Chin seconded a mation to approve the change order.
Chairman Licata called for a vote, which was approved unanimously.

Mr. Broughton presented the following A/E selection recomrmendation:

-----------------------------------------------------------------------------------

: : Replace Roofing System ~ Admin. Bidg. ! $2,220 472 :
1 lllinois State Fairgrounds | ! Project Cost:

» Springfield, Sangamon County, IL . 1%$2,220472. :

i . 1. STRPartners LLC E

.+ 2. Bauer Latoza Studio Ltd. '

T T e e e o N E, e - m . . - 2] T & o E o S S e R e e m e = o et

Mr. Munoz moved and Mr. Ramage seconded a motion to apprové the recommendation
for the selection of architects/engineers. Chairman Licata called for a vote, which was
" approved unanimously. : : o : ' :

M. Broughtoh presented the following A/E selection recommendatibn:

12 "1546-260-015 | Department of Military Affairs " " VAppropriation:
1 Replace  Windows, Peoria Army and ! $280,000
1 Aviation Support Facility : Project Cost:;

1. LZT Associates, Inc. : :
't 2. Wade Richard Architects, P C '
3. Famnsworth Gr: up, Inc. '

---—'_-_----.-..------..-------------—-----------

:' f 1 Peoria, Peoria County, IL ' $280,000

e e i it Ly,

- Mr. Ramage moved and Ms. Atwood seconded . @a motion to approve the

recommendation for the selection of architects/engineers. Chairman Licata called fora -

vote, which was approved unanimously.



Mr. Broughton preeented the following AJE selection recOmmendatioh'

-----------------------------------------------------------------------------------

' 3 » 546-310-007 " ! Department of Military Affalrs oo Appropnatlon '
l ;. "1 Replace Vehicle Exhaust Systern -1 $80,000 ‘
f v : Crestwood Armory, Caok County, IL : Project Cost:
E : - 1. O & N- Engineering Development, | $80,000 .

. PC e
. 2. Nova Engmeenng PC '

-—---——--—---—--—.—---—--._._---—---.-—..---------- il T U

Mr. Munoz moved and Mr. Ladd seconded a motion to approve the recommendatlon for
the selection of archttectslengmeers Chatrman Licata called for a vote, which was
approved unanimously.

Mr. Broughton presented the following ICCB AIE eelectio'n reco‘mmendation"

E 1. , 1 810- 048 019- ' [Hinois Community College Board 'Appropnatlon '
: ;  Construction Facility Services and Central | $8,815,900 l
I 5 _+ Shipping/Receiving Departments : Project Cost:
! ' ' Jolret Junior College — Will County 1 $11,754,500 v

Legat Architects, Inc. ; .

-__--_---_-..-_-___-.._....-_--._- ------.---------------...-----...--_---- ------------------

Mr. David Agazzi with Jollet Junior College dlscussed with the Board the Joliet Junior
College Complex Master Plan. :

Mr. Chin moved and Mr. Munoz seconded a motion to approve the Ill|n0|s Community
College Board’s recommendation for the selection of archltectslenglneers Chairman
Licata called for a vote, which was approved unanlmously

Mr.  Broughton presented the _following Con'struction Manager selection -
recommendation' ' o o '

E Appropnatlon: .
: : $8,815,800 !
L i ShlpplnglRecelvmg Departments - : Project Cost: '
v ] Jollet Junior College — Will County 1 $11,754,500 i
boeoneecdeooe oo 3 1. Gilbane Building quﬂeny,. Chicago” _ & ... '
Mr. Ladd moved and Mr. Munoz seconded a motion to approve the lliinois Community
College Board’s recommendation for the selection of a. construction. manager.

-Chairman Licata called for a vote, which was approved unanimously.



" Mr.  Broughton presented = the - following Construction Manager selection

recommendation:

11, 1810-032-623 | Tllinols Community Coliege Board  Appropriation: |
' o ' Renovate Engineering and Technology . : $6,778,900 '
: C : Center, William Rainey Harper College . | Project Cost: :
;' : 1. Power Construction Company 1 $27,115,700 |

2. Turner Construction Company !

Ms. Judy Thorson with Harper College discussed Harper Collégé"s recommendation for
Construction Manager. ' . '

Ms. Atwood moved and Mr. Ladd seconded a motion to approve the Wiliam Rainey
Harper College’s recommendation for the selection of a Construction. Manager.
Chairman Licata called for a vote, which was approved unanimously. '

‘Chairman Licata noted the following informational items:

1. IL Department of Military Affairs modification ,
2. AJE Selections approved by the Executive Director

Mr. ‘_Bkoughton explained fo the Board the modification submitted as an informational

. item in the amount of $363,646 for CDB Project No. 546-395-001, [llinois Department of
- Military Affairs, Construct Amed Forces Reserve Center, Southern lllinois Airport,

Carbondale, Jackson County, Illinois.

Chairman’ Licata updated' the Board on the proposed Clearinghouse Program for
MBE/FBE A/E selections.” Chairman Licata requested that CDB staff make the link to
prequalification easily accessible on the home page of CDB's website.

Executive Director Riemer explained BIM (Building Information Model) to the Board and
stated that Ms.. Hope Alexander is scheduling a presentation on BIM for the Advisory
Council. Executive Director Riemer stated that CDB is actively looking at BIM.

For the record, Chaiman Licata made full disclosure to CDB's -Chief Legal Counsel,

Fred Hahn, that Ms. Alexander is an employee of a firm that is a law client of Shefsky &

Froelich, Ltd. R

~ Director Riemer updated_ ihe Board on up‘cbming‘procedures that follow the 'sighing of
| the Capital Bill. . : ‘

Deputy Director Harris announced to the Board that, even with the lower number of

- GDB projects during the past fiscal year, CDB has increased its MBE/FBE goals from

1210 22%. He also stated-that the MBE/FBE goals almost doubled for both contractors
and A/E selections. : L : '



Mr. Chin réported that the Board .Audit' Sub-committee met and feviewed the current
CDB audits. The Board Audit Sub-Committee recommended the Board accept approval
of the current CDB audits listed below: S : |

ALPLM - Internat .

FY2005 Financial — External .

Building Inventory System — Internal
School Grant Program — Internal
SmalfEmergency Contracts — Internal
FY2006 Financial/Compliance — External
Change Orders - Internal _
Bidding and Awarding — Internal

FY2007 Financial — External

AJE Selection - internial

A/E Fee Negotiation — Internal

FY2008 Financial/Compliance — External
Design Modifications — Internal

Fiscal Control and Internal Auditing Act — Internal
IT Security - Internal

Mr. Chin moved and Mr. Munoz seconded a motion to approve the-recommended
audits. Chairman Licata called for a vote, which was approved unanimously. _ '

Executive Directdr Riemer welcomed Ms. Lisa Mattingly back to COB as the
Administrator of Professional Services. - o -

Chairman Licata expressed the Board's gratitide to the Board Audit Sub-Committee
and Mr. Chin as the Chair for their review of the audits.

Mr. Munoz moved and Mr. Ladd seconded a motion to adjourn. Chairman Licata called
for a vote, which was approved unanimously. = Motion carried and the meeting
adjourned at 11:14 a.m. .



CAPITAL DEVELOPMENT BOARD . - agendaitem

Subject: Modiﬁcatfons

Office of the Capltol Architect
A. Upgrade HVAC
Capito! Building

Springfield, Sangamon County Hiinois
CcDB PrOJect No.  006-100-004

AJE: Henneman Enginéering, Inc.

| Modrfcatlon No. 8 requested ;. ". ..... e SOOI $1,173,965.00

lilinois Department of Military Affairs |

i B. Construct Combined Support Maintenance Shop

“Camp Lincoln

Springfield, Sangamon County, [liinois
CDB Project No.  546-325-057

AIE: .Hanson Professional Services, Inc.

Modification No. 2 requested . . . . . . . I e e .. $248,950.00
IMinois Department of Higher Education
C. Renovation of Memoria! Hall

Western lllinois University

Macomb, McDonough County, IllanlS

~CDB PrOJect No. 818-010-093

AIE: Wiright &Associates,_lné. .

Modification No. 13 requested . ... ..., .................... .| $340,000.00



“Executive Summary for Board Level-Modification _
CDBProjectNo. ~ *  006-100-004

‘Project Description: ‘Upgrade HVAC
Project Location: Capitol Building

Springfield, Sangamon County, lilinois
Project History:

Scope of the project is to upgrade the HVAC system in the Capitol Building.- Phase 2
upgrades the West Quadrant of the Capito! Building. This includes an upgrade of the
HVAC system, and modifications to meet Life Safety and ADA requirements.

' Reg_ uested Action:

This modification will compensate the AJE as an additional service for the added scope.

Included in this modification wili bé compensation for creation of a-3-D Revit Mode!, -
eight (8) additional fire/exit models and the creation of Construction Drawings in. Revit

format. -

This modification will also incorporate the latest versions of all CDB - manuals,
~documents and guidelines. The overall project schedule for Phase Il is outlined on the
attached Appendix A'M-8. ' '

We are ré‘questing apﬁroval of Modification No. 8 in the amount of $1,173,965, which
consists of compensation to the AJE for added scope, creation of a 3-D Revit Model,
and Iatestlv‘ersions of the CDB manuals and pertinent documents.



State of IIImous

Capltal Development Board

Request for Board Approval of Modifi catlon to

_Professional Services Agresment

Project Number: 006-1 00-004 Using Agency: Cap_ltol Architect's Office -
Contract Number: 54- 0120-10 Descrlptlon Upgrade HVAC, Ph 2
Modification No.: 8 Capitol Building -
Total Project Budget: . -
Unobligated Funds: . '
Project Manager: Ed James :

. Unit Manager; "Ron Wright P’roject Status:  Design
Architect-Engineer: Henneman Englneenng, Inc.

PURPOSE OF THIS AGREEMENT

increase in budget due to increasé in scope.
to run additional fire modellng scenarios, to cre

compensatlon for varlous presentattons develo

Modification No: 8 will modrfy Basic Serv:ces to reflect the

Included as Additional Services will be compensation

SUBJECT AGREEMENT AMENDED AS FOLLOWS

ate a Revit Mode! for the Capitol, and to provude
ped for the ieadershlp

AGREEMENT Total Obligation Total Obligatien Total Arﬁoﬁnt Tatal Agreement
SUMMARY . PerOriginal - Prior to this of this - : Obligation
Agreement Modification Modification Including this
o ) Modification .
1. Basic Services 3 283,820.00 1% 3,006,412.00 5 D.0013 3,076,412.00
2. Addftional Services 3 #,000.00 5 484,000,005 1,139,865.000% - 1,623,865.00]
3. CAF 5. §,800.00 1§ 104,80005. 34,100,008 138,500.00
4. On-Sits Observations $ 0005 464,000.00 [§ - ~0.003 462,000.00
. Reimbursabies 3 ~ 57.65000 5 ~196,150.00 [$ a.00[% - 196,150.00
6 . 5 T 3 $
A $ N3 5 5.
) 5 5 s 3
9. $ $ $ $
10, T 5 lG $
I s 3 5 §
1z 3 T 3 5
TOTALS 5 354.270.00[% 4,255,362.00[% 1,173,965.00(3 : )
| o N 5,429,327.00




_ State of lilinois
‘ Capital Development Board

- .MODIFICATION
: - Professional Services Agreement
Modification No, 8
Project No. 006-100-004

'Date; 8/27/2009 |

FIRM NAME, ADDRESS
Henneman Engineering, Inc

1605 South State St
Champaign, IL 61820 -

PROJECT: -
HVAC Upgrade, Phase I

. Capitol Building
Springfield, Sangamon

_This Modification -
[ Establishes a Full Service Agreement

X Increases the Full Service Agreement By27%
[J Decreases the Full Service Agreement By -

AGREEMENT

Date: 4/22/2004 -

Number: 54-0120-10
% :

PURPOSE OF THIS AGREEMENT MODIFICATION: o o
This pn-:jact has been on hold sta'fus awaiting construction ft_mding. During this time frame there has bean a_dditior_ml stope added.to

SUBJECT AGREEMENT AMENDED AS FOLLOWS: See chart below

AGREEMENT Total Total Amount of Total Obligation . Total Amount Total Agreement
SUMMARY Obligation Previous Prior to ‘ of this - . Obligation
Per Original Modifications this Modification Modification - Including this
Agreement : ‘ ‘ Modification

1. - Bask Sérvices $283,820.00 $2,722,592.00 $3.006,412.00 $3,006,412.00
2. _CAF. - $8,800.00 $96,000:00 _$104,800.00 $34,100.00. $138,900.00
3. _ Additional Services $4,000.00 . $480,000.00 * $484. 000,00 $1,139,865.00 _$1,623.865.00
4. On-Site Rep ) $464,000.00 $464 000.00 $454,000.00
5. ACBM Sampling . $5,000.00 . $5,000.00 $5,000.00
6. XRFLBP 1850 $1,650.00 $1,650.00
7._. Elect Gear Rdgs. 5000 [ : '$5,000.00 | $5,000.00
8. GC Patch/Repair $25,000.00 $27,000.00. $52,000.00 $52,000.00
9. Reproduction $1,000.00 $25,000.00 $26,000.00 $26,000.00
_10. K&H CleanTmg. - : $6.,500.00 $6,500.00 . __$6,500.00
11, T&B Verification $20,000.00 $80,000.00 o $1 00,000.00 | $100,000.00
12, - o . $ 0.00 $ 0.00
13. _ . . $_0.00 . - $ 0.00
TOTALS $354,270.00 $3,901,092.00 $4.255,362.00 $1,173,965.00 $5,429,327.00°

CAF. ADJUSTMENT $34,100.00 My review of this modification Kas defermined that the clrcumstances which h.!ave necessitated
. this modification: Were not reasonably foreseeable at the time the contract was signed; were -

CAF.TOTAL $138,900.00 ot within the Contemplation of the contract as signed; or, '

CDB FISCAL (FUNDS AVAILABLE

are in the best interest of the State
of ltinols; and are autherized by law, as described above. : )

{Applicable only to modifications )

s . * increasing or decreasing the contract
- amount more than $10,000.00 ‘ L
N\ n A ___ Spextending the contract time 30 days or more.) AL MANAGER
. \ ’} . . j . USING AGENCY - _ - _
Prepared by: A - J ) - - By ‘ . ) .
o Contract Exesufive { 0872772008 . _ .
. Approved by ' " FIRM; H ! ring Inc, . S
» = ) 2
CAPITAL DEVELOPMENT BOARD . By: > / i
éy: )

CDB 84-4-1 Rev. 04/01

" Printad by the autharity of th

Vice  Frogrctonste

tate of ilinols (
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Bearden, Candy

From: McGeath, Dean L. [deanm@ilga.gov]

Sent:  Wednesday, September 09, 2009.11:09 AM
To: Wright, Ron ’

Cc: Bearden, Candy

Subject: HVAC Modification No. 8

Modification No. 8 is for additional scope added to the project. The estimate for the added scope is
approximately $8.5M, which will also increase the construction budget. This medification will compensate
the A/E for the additional service for the added scope. Included in this modification will be compensation
for the creation of a 3-D Revit Model, 8 additional firefexit models and the creation ef Construction
Drawings in Revit form, and compensation for various presentations developed for Leadership.

' I-agreé with this modification for additional services and { am in favor, however, as you know this

modification will have to be presented to my Office of the Architects Board for approval after the CDB
Board has approved. : ' _ . o

Dean McGeath

Acting Director .
Office of the Architect of the Capitol

11
9/9/2009
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Raiph J. Henneman, p.E,
Michael J. Herneman, P.E.
Joseph 8 Summers, P.E

. f” Hen.n.eman_Engineer_ing Inc.

- Champalgn:
1605 South State Street
Champaign, ilincis 61820-7240
T 217.359.1514
F 217.359.9354

Toll Free.883.616 0215
Email info@henneman.cam
www.heanaman.com

August 21, 2009

Capital Development Board (CDB)
3" Floor, William G, Stratton Building
401 South Spring Street J
Springfield, IL 627064050

Attn: Charles Boyd

Subject HVAC Upgrade Phase Il & I
CDB #: 006-100-004 .

. Contract Modification to Professionai Services Agreement HE| #3401 £

Dear Ch arles_,

design and presentations requested by leadership, and the projects bu
- to $22.724 miilion: The " and design team also to h
-~ entire Capitol's interior and exterior. , .

| have prepared the following contract modification request
+ requested along with supporting documentation for our re

and approve this modification request so that it can be pr
_The documenté enclo;ed ‘are thé’_ following;

‘). Create Revit Model of Capitol -

"Quanta Point will perform a 3-D laser scan of the entire Capitol, both interior -

edium levei of detail. _
i of detail will be executed for the following

and exterior and create a 3-D Revit Model atam
A 3-D Revit Model at a high leve
locations: . .
- ® " House and Senate Chambers
- All Hearing Rooms
Public Spaces -
" Roturida - '
-Grand Staircase
Rotunda Stairs
Room 114, Room 212
- Govemnor's Office Suite -
Sécretary of State Office Suite .~

Elevator Lobbies1™— 9™ figors

......Q..'

Chicago Baise " lowa City Madiaon . Mitwaukee St Louls

12

David C. Mauck. P E, .
Elizabeth . Douglas, P E.
Thomas N, Bice, P E:
Joffray A, Treiber. P E.
" Kip B.F. Doyte, P.E
Paui G. Bofand, P.E,
Todd A. Spacek. PE,
Kaii F. Milior, P.E. .
Jacob M. Unzicker. AlA
Hemman W, Lehr

pitol HVAC project, copy attached, and this

. 2007. ‘Since that time, the design team has performed additional
dget has increase
ave a scanned digital 3-D Revit model created of the

d from $16.9 million

presenting each of the additional services
quest. We would like to meet wi
esented at the CDB's September Board meeting.

ith you to negotiate

$177,600

Induetrial Technology Group
Chicago
Champaign



(‘ﬂ_-Hennéinan 'Enginee_ri.hg Inc.

' Main Public Corridors.

A detailed scope listing of this work is presented in QuantaPoints attached
quotation, and pricing shown under F. Project Deliverables and Commercial
information. We have chosen to pursue Add Alterhates No. 1, No. 2 and No. 3.

Schirmer Engineering - Additional Services 7/30/07 thru S$M7/08 | $44,392

After completion of their contract work for the Modeling (Mod 7)
Schimer Engineering was requested by CDB to perform additional
life-safety modeling and make several presentations to Leadership.-
Schimer has documented the tasks performed and costs of all

~ additional tasks on the aftached sheet '

I Vincl-ﬂamp - Additional Services through 4/2/08 : $ 40,340
Working with Schimer Engineering to develop floor plan changes
in the Capitol to support the desired life-safety improvements, .
Vinci-Hamp performed additional design services. The attached supporting
documentation presents the tasks performed and presentations made '
at the request of CDB and leadership. S :

. Vinci Hamp Additional Services - o
Vinci-Hamp performed additional design worK from
6/1/09 — 8/1/09 to: - . : . :
a. Prepare an analysis on location and restoration of historical ceilings.

b. Analyze removal of West & East Quadrant Cast-lron building
column. :

¢. Review scope documents from Phase |.

 $11,767

V. Hanson Engineers ~ Additional Services - '
Hanson Engineers performed the structural analysis on the
possibility of removing the cast-iron building column in the west . .
quadrant, : o

$ 4,800

V.  Scope Additions after April 2007 - : ‘ s S w00t
L ' The contract Mod. No. 6 was based upon a construction budget of T
10,485,200  @eémilion which was predominantly HVAC construction. Additional
- - building improvements have resulted from the life-safety analysis and
' - Leadership requests for building renovations. Considering these

We would request the same fee.:ﬂ:ﬂ':l%,"
work added on Mod. 6. C E4L2

F, 484, ooo

13



l

(’a Henneman E‘ngineerin_g_-lnc.' |

VI

viil.

X,

. Schimer Engineering — Additional Services -

‘Henneman Engineering Additional Services - :

. ; . $322,300
Schimer Engineering will perform eight additional fire/exiting models

to validate life-safety compliance of the Capitol with the two new
staircases and other architectural improvements; cost for the eight
model runs is $143,000. Schimer will also design the high rise fire
alarm system; cost is $78,000. Schimer will perform design of the
wet-pipe sprinkler system throughout the building to ensure that we

. achieve a fully sprinklered building. We will also design the removal

of existing sprinkler piping from beneath historic plaster ceilings that may
be restored in the future. The design cost for this work is $72,000.

Creation of Construction Drawings in Revit - o
The design team had previously submitted a PA/SD and-neared completion -
of DD with basic AutoCad drawings. The design team's Architect, MEP .

Engineer, and Structural Engineer will encounter additional work to change,
and start CD's at this point in Revit. : :

 $93,515

o $19,000
Since we restarted the project in May 2009, we have performed additional .

analysis and design to restart the project. :

- Total Mod 7 Requg;t = /’ y'?.f; Zﬂd

Any questions, pleas_é contact me.

Best regards, _ .
. HENNEMAN ENGINEERING, INC.

Paul G. Boland, P.E. -
Vice President, Director of Champaign Office

//

14



. Exeputi\ré -Sumrhary'foi-‘ éo‘ard Levél Modiﬂcation

CDBProjectNo. 546-325-057

. Project Description: Construct Combinéd Sup’bort Maintenance Shop

Project Location: Camp Lincoln <= DMA )
S Sp'_rin‘gﬁeld, SangamonCoun_ty, lllinois

Projéct History:

The IHinocis Department of Military Affairs has been able to secure a commitment for an
‘additioral $7.5 million from’ National Guard Bureau (NGB) in Washington to increase the -
scope and budget of this project. _The lllinois Army National Guard (ILARNG)
Combined Support Maintenance Shop (CSMS) is a 30,700 square foot surface vehicle
maintenance center for military équipment. The revised project scope is a combination
of adding new space and remodeling of the existing CSMS to equal a new gross square
foot facility of 82; 732 located at Camp Lincoln in Springfield. The project includes
administrative space, men’s and women'’s locker rooms, restrooms, showers, supply
rooms, tool rooms, -all allied trade specialty areds , vehicle maintenance bays,
‘classrooms, break rooms, military and public parking area and other spaces ideniified
on the DD form 1390/91. The design-build construction.budget is now $15,000,000
. with an additiorial percentage held by NGB for contingencies. = '

The.fée for wrifing'-,the design- build pfoposal is limited to $573,000 minus the 'value of
the original work performed by’-HanSqn, most of which can moved into the new bridging
document. These funds are in addition to the D-B construction project funds. The new

project scope includes a site adjacent to the existing CSMS which was not considered '

or investigated in the earlier project, Hanson will be. required to perform additional
survey and soil investigations. ' A new 3-4 day. design charrette ‘will be required to
thoroughly develop the entire new revised project scope. b '

It is the intent of the DMA that following the award of the. D-B project. the ‘Hanson

contract be modified again to conduct construction inspectionlobservation; the review of

design and shop drawings for adherence to the scope; enhanced building

comrnissioning; and LEED documentation and certification including fees assqciated
- with same, S = :

Regues‘ted Action:

' We: are requesting approval for design build bridging contract Mddiﬁbation No. 2 in the
“-amount of $248,950.00.. . | ' : S - ' -
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State of lllinois .
Capital Development Board

Requ_est for Board Approval of Modification to
Professional Services Agreement

- Project Number: . 546-325-057 -

Using Agency: "~ Department of Military Affairs ~ -
Contract Number: 58-0227-10 Project Construct Combined Maintenance
‘Modification No. 2 : Description: ~ Support Shop
Total Project Budget: $15,000,000.00 - o Camp.Lincoln
Uncbtigated Funds: 250,000.00 Springfield, Sangamon County
Project Manager: - Gary Kitchen : -
Reaional Manager: Ron Wright Proiect Status: - D/B Briding Document Production
Architect-Enginéer: - Hanson Professionai Services, Inc.

PURPOSE OF THIS AGREEMENT: .-

SUBJECT AGREEMENT AMENDED AS FOLLOWS:-

- Total Obligation

Total Amount

federally funded and the
completed to an

Total Agreement -

i ool Thowme e i,
: ] Agreemgnt - Medification Modification Modification .
1. Basic Services ' s 172,00000 (3 . 172,000.00 s 260,000.00| 432,000.00
2. Additional Services s -0.00(s ~ oocols " oools 0.00
3. CAF | 5 520000(s - 520000/ § - 11,70000|5 . 16,900.00
4. On-Site Representation $ 8,000.00|s . - 8,00.00(s 8,000.00|3 16,000.00
5. Commissioning/L E2D $ 70.750.00}'s " 70750008 (30,750.00) | 3 ' 140,000.00
6. Environmental investigation $ 27,050.00] 3 | 27,050.00 {$ . omo s 27,050.00(
7. Reproduction o s Is $ 3 .
8. 'Subsoil Investigation - $ $ $ ¥
9. Design Testing $ $ $ . s.
110, Construction Testing $ $ s $
11, $ $ $ $
12, $ $ $ $
TOTALS $ 283,000.00 s 283,600.00 | 5 ' 248,950.00 |$ 531,850.00
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State of filinois. :
Capital Dev_elopment Board -

MODIFICATION
‘ Professional Services Agreement
Modification.No. 2
Project No. 546-325-057

Date: 6/11/2008

FIRM NAME, ADDRESS
Hanson professional Services, Inc.

1525 South Sixth Street
Springfield, 1. 62703

PROJECT: ' ‘
Construct Combined Support Maintenance Shop

Camp Lincoln
Springfield, Sangamon County . S

This Modification - 7
L] Establishes a Full Service Agreement .
(J Increases the Fuli Service AgreementBy . %

%

 AGREEMENT

Date: 2/5/2008 )
Numbet: 58-0227-10

[ Decreases the Full Service Agreement By .

PQRPOSE OF THIS AGREEMENT MODIFICATION: Adjust

SUBJECT AGREEMENT
1. Charrette: .TBD, bot withia 45 ag
2. 25% bridging document now due 08/64+/8%: to/ol fog
3. 100% bridging document now due 8978448, tofol /19

AMENDED AS FOLLOWS: See chart below - :

project fee and sthedule due to charige in budget

af exeustten of ma

5. Subsoil Investigation and Environmental Investigation are Reimbursables,

C4. Commissioning / LEED and On-Site Representation to be included in MOD 3.

.

Balawee of:

Total Obligation  Total Amount’

and scope,

dificadmrgp 4"’“ l‘«&

" Rev. December 2004
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Aul- AGREEMENT Total "Total Amount of Total Agreement.
w SUMMARY Obligation .. Previous . Prior to of this Obligation
g Per Originat Modifications this Modification Modification Including this
. Agreement : : _ Madification
1. _Basic Services’ $172,000.00 $172,000.00 - $260,000.00 $432,000.00
2. CAF $5.200.00 '$5,200.00. §11.700.00 $18,500.00
3. Addifional Services $ 0.00 - ‘ $ 0.00
‘4. On-Site Rep . $ 000 . $_0.00
5. _Subsoll Investigation. $8.000.00 $6,000.00 - $8.000.00 $16,000.00
‘ 6. Design Testing - : $ 0.00 - $ 0.00
7.__Construction Testin $_0.00 $. 0.00
8. Reproduction L _ ) $ 0.00 $ 0.00
8. _Commissioning/LEED $70,750.00 $70,750.00 (530,750.00) | $40,000.00
10. Environmenta! fnv. $27,050.00 __$27.050.00 ____$0.00 §27,050.00
11, ) ‘ - $ 0.00 _$ 6.00
12. . : $ _0.00 - % 0.00
TOTALS $283,000.00 -3 000 $283.000.00 ;248.950.00 $531,950.00
C.AF. ADJUSTMENT sﬁ]oo_oo My rewew of.this modification has determined that the circumstances which have necessitated
N this modification; Were not reasonably foreseeable at the time the contract was signed; were
CAF.TOTAL $16.900.00 ot within the contemplation of the contract as signed: or, are in the best interest of Jp@ State
. : s ‘ of Mineis; and are authorized by law, as described above, | SN 4 :
CDB FISCAL (FUNDS AVAILABLE {Applicable only to modifications :
. C increasing or decreasing the contract .
$ . _ “amaunt more than $10,000.00 or
. ] extending the contract time 30 days or
. n more.) ) : ’
fal } :
‘ ! . "USING
Prepared by: By _4
Bdfaf " Project Mahagar . T
Approved by o — FIRM: )
T " Llegal . v () ‘ R v
. CAPITAL DEVELOPMENT BOARD By: £ AN Ji A .
' . - ' - - RORT. BUSInE
By: Title: E‘[_E ( 1]7‘!\)& ‘} / .



8%, STATE OF ILLINOIS.

Pat Quinn, Governor DEPARTMENT OF MILITARY AFFAIRS

1301 North MacArthur Boulevard
Springfield, Hlinois 62702-2399 .

© May 6,2009
Facilitics and Engincering Directorate |

SUBJECT: A/E Contract Modification Design—Buﬂd Project, Combined Support Maintenance
Shop #1, Add/Al, pringﬁ_eld, IL, - CDB Project Number 546-325-057 ~ :

Capital Development Board

ATTN: Mr. Charlie Boyd

Third Floor, Stratton Office Building
401 South Spring Street o
Springfield, lllinois 62706-4050 -

Dear Charlie:

The Department of Military Affairs (DMAIL) réquests that.an A/E modification be
developed to enhance the scope and budget of the above subject project number by Hanson
Professional Services. Please note that the official name haschanged (“Phase I” has been
removed and “#1, Add/Alt” been added) to meet thé NGB project name. The design-build
~ contract will be awarded prior to the.cnd of Federal FY 201 1 (September 30, 2011), subject to -
- the federal funding availability, The project budget and Scope summmary is as follows:

The Illinois Army National Guard (ILARNG) existing Combined Support Maintenance Shop
(CSMS}) #1 is a 30,700 SF surface vehicle maintenance center for military equipment. The new
project is a combination of adding new space and remodeling the existing CSMS to equal a new
gross square foot facility of 82,732 to be located at Camp Lincoln, Springfield, IL. The project
includes administrative space, men and women locker rooms, restrooms, showers, supply rooms,
tool rooms, all allied trade specialty areas, vehicle maintenance bays, classrooms, break roems,
military and public vehicle parking areas and other spaces that are listed in the enclosed DD
~'Form 1390/91. The design—build project budget is $15,000,000, with an additional 5% of the
construction cost held at NGB for a construction contingency. o :

The fee for writing the desigilebuﬂd propbsal is limited to $573,080 minuys the valu?of work
performed by Hanson for the Phase I dociment which can be moved into the new bridging
document for the néw project.. These funds are in addition to the D-B' construction project funds.

" Because the new project includes a site adjacent to the existing CSMS, which was not considered

or _inve;sﬁgated during Phase I, Hansdn will require additional survey and soil investigations. ‘A
new 3-4 day planning charrette will also be required to thoroughly ihvestigate the whole project
scopencw, . o : y N o e
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We request that after the D-B project is awarded, the Hanson contract be modified to
conduct construction inspection and review of design and shop drawings for.adherence to'the _
scope and D-B design documents, enhanced building commissioning, LEED documentation and
certification process (which includes any fees required for LEED certification). This A/E

modification cannot exceed $296,000.

As always, this agency is available to provide support to expedite the A/E modification

exccution. Please contact Mr. Terry Anderson at (217) 761-3850 of my staff, if any additional
information is needed. : : _ '

Your continued support is always appreciated,

.‘ Sincerely,' ' -‘ .

arddlld, gt < -
:Lieutenant Colonel, National Guard
Director, F acilities and Engineering

Enclosure-
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Executive Summary for Board Leve! Modification

CDB Project No. 818-010-093

Project Description: .Renovation of Memorial Hall
Project Location: Western lllinois University-

Macomb, McDonough County, illinois

- Project History:

The project was originally appropriated in July 2001, and the original scope of work was
received March 19, 2002. The A/E contract was awarded to Wright and Associates on -
May 30, 2002. The project was then put on hold due to budget constraints for almost
eight years. The project was reactivated this fiscal year (FY'10). '

The $9.8 million dollar project scope includes the renovation of the entire 82,800 -

square-foot Memorial Hall. The project ended up being done in three (3) phases plus an
- asbestos abatement project of the. complete building. Phase 1 consisted of remodeling
space in.5 other WIU building in order to move existing WIU staff out of Memorial Hall.
The. 4% Floor will remain occupied throughout the remodeling project because the
university's' TV studios -are located there and ‘it was cost prohibitive to temporary
relocate all their equipment into another facility. 'Phase 2 is the bulk of the project which
is being undertaken at this time. This includes all new interior walls, floors, ceilings, -
electrical system, HVAC, restrooms and a new elevator core on the exterior for 2 new
passenger elevatdrs. Phase 3 was a complete new roof. The new roof was originally
part of Phase 2, but the roof had deteriorated and had to be pulled out as an additional
- phase and replace before Phase 2 was ready to' go out for bid.- The asbestos.
abatement project was a separate project where all the asbestos was removed from the
building along with doing approximately 75% of the interior demolition.

Requested Action:

This modification will provide additional compensation to the A/E for additional services
required due: to the project being done in three (3) phases, delays due to the project
being stopped due to funding, additional meetings required by the using agency due to
administration changes, program changes requested. by the using agency due to
administration changes requiring additionat design work. This modification will cover all
outstanding issues with Wright & Associates thru July 28, 2009, which span an 8-year
budget “hold” timeframe. - R . L

- We are requesting approval of Modification No. 13 in the amount of $340,000.00; which
~ will provide additional compensation for A/E services required as mentioned above.
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State of lliinois

Capital Development Board

Request for Board Appraval of Modification to
P_rpfessional'Se,rvicésﬂAgreemerit

818-010-093

Project Number: Using Agency: ~ Westem lilinois University
Co'ntrac; Number: 52-0253-10 Pr‘o-je.ct' . Renovation of Memorial Hall -
'Modiﬁca‘tion_ No.: 13 Description: Western lllinois University
. Total Project Budget: ~ . $12,000,000.00 " McDonough County
" Unobligated Funds: . $865,121.43 Macomb, Il. -

) Project Manager: Rich Meyer ' _
Reaional Manaqger: Ron Wright Proiect'Status: *  Construction
Architect-Engineer: | Wright and Associates

' PURPOSE OF THIS AGREEMENT:

This modiﬁcation will provide

outstanding issues with Wright

 This modification iri the amount of $340,000.00, hereby submitted for the Board"

- SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Obligation ~

& Associates thru July 28, 2009.

Total Obiigation

s approval.

“Total Agreament

AT Proigha . Protis e
_ Agreement . Modfication Modification Modification
1. Basic Services Is 0.00|s 685,700.00| 3 o $ 685,700.00
2. Additonal Services s 20,000.005 263,2909.00 s . 340,000.00] $ §03,299.00
3. CAF s 300.00|$ . 28,800.00($ ' s - - 28,806.00
4. On-Site Observations Is 000s 237,180.00{ § 000[$ © ' 237,80.00
5. Design Testiig | 0.00($ ~ 52000($ 0.00}$" 52000
6. Constructiori Testing $ 0.00{$ 5,268.07|$ . 0.00{s 5,268.07
17, Reproduction - $ 0.00($ " 24,000.00{ . 0.00[§ 24,000.00
| & Asbestos Inspection s 8,500.00] s 13,74028| 3 " ooofs 13,740.28|
*|,_8. Bulk Sampiing $ . 1,600.00(§ - 1,208.00($ 0.00$ 1,296.00
10. Add Review Sets (10). s " ooo)s 212177)3 0cols - 242177
*| 1. Asbestos Review (4/03- 7/05) $ 000(s 6353885 " 000fs 6,353.86
{12 3 s 5. s s
_ TOTALS ) 30.400.00|s 1,268,279.00| 5 340000.00($  1,608,278.00
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State of lllinois

Capital Development Board

. FIRM NAME, ADDRESS

MODIFICATION

Professional Services Agreement
Modification No. 13
. Project No. 818-010-003 (712)

Date: 8/14/2009 .

Wright and Associates, Inc

210 South Niles - P.O. Box 470

metamora, IL 61548

" PROJECT: -

Renovate Memorial Hall
Western Illinois University =
Macomb, McDonough County, lilinois

This Modification -

L] Establishes a Full Service Agreement
X Increases the Fuil Service Agreement By21%
[ Decreases the Full Service Agreement By0%

AGREEMENT
Date: 5/30/2002
Number; 52-0253-10

PURPOSE OF THIS AGREEMENT MODIFICATION;

This modification will provide additional compensation
three (3) phases, delays due o the project being sto
administration changes program.changes requ
work. This madification will caver all outstanding known lssues with

to the A/E for additional services required due to the project being done In
pped due to funding, .
ested by the using a

amount mare than $10,000.00
_OF extending the contract tlmeso days

SUBJECT AGREEMENT AMENDED AS FOLLOWS: See chart befow
See atfached Appendix "A* M-13 . S ] )
AGREEMENT Total - Total Amount of - Total Obligation Total Amount Total Agreement
SUMMARY Obligation " Previous Priorto ~ ' .ofthis - Obligation -
Per Original Modifications this Modification Modification " Including this
. Agreement =~ 4 Modification
1. - Basic Services $0.00 §. $685,700.00 |- $585,700.00 - $685,700.00
.2 CAF. , $300.00 _ $28,500.00 - $28,800.00 . _ 32880000
3. _ Additional Services ' $20,000.00 $243,299.00 ___$263,299.00 —__$340,000.00 ___$603,293.00
4. On-Site Rep $0.00 $237,160.00 _$237,180.00 R $237,180.00
5. Subsoll investigation’ $0.00 - $000 $ 0.00 $.000]
6. _Design Testing _ $0.00 $520.00 . $520.00 $520.00 |.
7. Construction Testing $0.00 $5,268.07 $5,268.07 |- $5.268.07 |-
8. Reproduction ' $0.00 | $24,000.00 | $24,000.00 $24,000.00
. | 8. Asbestos Inspection _ $8,500.00 $5.240.28 $13,740.28 $13,740.28
10. _Bulk Sampfing $1,600.00 {8304.00) _$1,296.00 $1,296.00
11, Add Review Sets (10) . $0.00 21217 0 - $2121.77 $2,121.77
12, Asb review 4/03 . 705 R | $8.353.88 |- - $6,353.88 $6,353.88 |
13, : "$ 0.00] $ 0.00
14, . : al : $ 0.00 $ 0.00
TOTALS - $30,400.00 |- $1,237,879.00 __$1,268,279.00 $340,000.00 : $1.608,279.00
.‘C'A’F' A.D JUSTMENT - - uﬁmt:: Were not r o for[;e:eg':lte?the time me‘conww@;gned; were
CAF. TOTAL _328,800:00  not within the contempiation.of the contract as signed; or, are In the best interest of the State
- : , © - dfllinals; and are authorized by law, as described above. ) ' ‘
CDB FISCAL (FUNDS AVAILABLE (Applicable only to modifications
. : . increasing or decreasing the contract’

o . RéGIOM‘.WGER-

By:

- Prepared br %{W% | .

- Approved by )

Rich Meyer

' Legal
CAPITAL DEVELOPMENT BOARD

USING AGENCY _
By .

7 -—-'
L2 1 re
PRI |




APPENDIX “A” M.13"

. A/E NAME; erght and Associates, Inc - - . CDB PROJECT NO. '818-010-093 PHASE2
- CONSTRUCTION . : ‘ ' o
BUDGET. , $9,328.427.00 CONTRACT NO.  s52-0253-10.

DESIGN BUDGET: * _s.385,584.00

' BASIC SERVICES FEE:" '

(Fee Calc & Requuremenh; based on Sept . ' : _
A Version PSA, DCM CFN and SDC documents) $885,700.00 -

ADDITIONAL SERVICES: (See Attachment)  $603.209.00
€. CONSTRUCTION ADMINISTRATI_ON: (CAF) $28,800.00
TOTALITEMS A,B,C: - _ - T s1smreem
D.  OVERHEAD & PROFIT MULTIPLIER (msms B&E): 260
 ON-SITE REPRESENTATIVE REIMBURSEMENT ALLOWANCE .~ $237,180.00

F. REIMBURSABLE EXPENSES:

FGR CDB.USE ONLY:

1. SUB-SOIL INVESTIGATION: $0.00°
. 2. DESIGN PHASE MATERIAL TESTING $520.00 .
3. CONS‘I’RUCTIéN PHASE MATERIALS . $5,268.07
4. PRINTING BID DOCUMENTS IN EXCESSOF 30 SETS . $24,000.00.-
"5.  ASBESTOS INSPECTION $13,740.28
6. ASBESTOS BULK SAMPING - $1,296.00
7. ADDITIONAL REVIEW SETS PRINTING (n excess s of 10 ) $2,121.77
8. Asbestos rewaw 4103 thru 7!05 ’ $6,§53.88 i
TOTAL ITEM F: . 3 .. $53,300.00
PROJECT SCHEDULE - PHASE 2
. for Memorial Hali . BASIC SERVICES FEE PAYMENT SCHEDULE
Program Analysis . 07/27/2006 Program Analysis ~~ 11% . '
Schematic Design 07/27/2006 ‘Schernatic Design % - L
Design Development 12/18/2006 - -Design'Development 13%
50% Bid Documents . 08/02007 Bid Documents 34%
75% Bid Documents - NA Bid Phase 4%
- 100% Bid Documents 01/01/2008 Construction Phase 22%
- Bid Documents Refeased 10/0%/2008 Construction Close-out 7%
. Prime Contract Bid 11/06/2008 .
- Construction (Substantla!) 07/10/2010 )
Coristruction (Close-ouf) . 08/24/2010 ) ‘ -
. AJE Contract Ending Data_ 123112010 Negotla_tad S;a_rt Date:

Total Contract Obligation (A+ B+C +E+F) . $1,608,279.00.
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WESTERN.

ILLINOIS
UNIVERSITY

August 31, 2009

Mr. Rich Meyer

Capital Development Board
3™ Floor Wm. Stratton Bldg.
401 South Spring Street
Springfield, IL. 62706

‘Memorial (proper) Remodel — Western [llinois University

CDB Project Number 818-010-093
Re:” Wright and Associates contract Modification #13
Dear Mr. Meyer: |

Please accept this letter as the University’s résponse to the Capital Development -
Board’s request for support to Wright’s additional A/E fee claim.

WIU concurs with the CDB that Modification #13, in the amount of $340,000.00 will
provide additional compensation to Wright & Associates for additional services due to
the following: : : ‘ '
. 1) the project being done in three (3) phases B
- 2.) delays due to the project being stopped due to funding a _
3.) additional meetings required by the Using Agency due to Western Iilinois
University Administration changes - _ _ '
4.) Program changes requested by Using Agency due to many variables

- Modification #13 should cover all outstanding issues with ..Wright & Associates thru

July 28, 2009.

If you have any questions, piease do not hesitate to contact me. -

T Aulat

 Michael A. Hott -~~~ .

Architectural Superintendent

Cc: Craig Wright

Bill Brewer

Grigsby Physical Plant Facility
1 University Circle, Macomb, 1o 61455-1390

* Tel 309.298.1834 Office Fax 399.298.1844 FPGZ&:: 309.298.169¢ Stores Fax 309.298.189¢



State of lllinois

PAT QUINN, GOVERNOR

CAPITAL DEVELOPMENT BOARD

Board Members
Anthony R. Licata
Chairman

Mark J. Ladd

Glyn A. Ramage
Michael Chin

. Stewart A. Munoz
Reagen C. Atwood
Stephen A. Toth

Wm. G. Stratton Building
" 401 South Spring Street
] Third floor
Springfield, Illinois
627064050

James R. Thompson Center
100 West Randolph Street
Suite 14-600

Chicago, lllinois 60601-3283

Dunn-Richimond E¢onomic
150 East Pleasant Hill Road
- Carbondale, Nllinois 62901

1222 Shooting Park Road
: -+ Suite 108
Peru, Illinois 61354

217.782:2864
217.524-0565 FAX
217.524.4449 TTD

James A. Riemer, Sr., Executive Director

August 18,2009

M. Craig Wright

Wright and Associates, Inc.
210 South Niles '
P.O. Box 470 _
Metamora, II, 61548

Project Number: 818-010-093
Project Name: Renovation of Memorial Hall

Project Location: Western Illinois University
Re: Modification 13

Dear Mr. Wright,

On Tuesday, July 28; Don Broughton, CDB Administrator of Contracts and I met with you in
your office to discuss the claim which Wright & Associates (W&A) submitted to the Capital

Development Board (CDB) on June 9, 2008 for an A/E Fee Adjustment. At the meeting,

CDB offered a fee of $340,000.00 to W&A to settle all outstanding issues for W&A thru July
28,2009 for the Western Illinois University Memorial Hall Renovation Project.

On Friday, July 31, 2009, you and I had a phone conversation and you indicated W&A agreed
to accept the $340,000.00. -

Please send me a letter on Wright and Associates letter head indicating that you (Craig .
Wright) have accepted CDB’s offer of $340,000.00 to W&A to settle all outstanding issues
thru July 28,2009 for the Western Illinois University Memorial Hall Renovatlon Project.

I appreciate your pauence and professional manner as we worked out t.h13 agreement.

Please feel free to call me if you should have any quesuons

Thank you.

. Sincerely,
Development Center |. : .

Ron Wright

-Construction Adxmmsuator

Capital Devclopment Board .
Sprmgﬁeld : T

cc: Jim R1emer CDhB
Jim Underwood — CDB
'Don Broughton — CDB
Rich Meyer - CDB : - :




CAPITAL DEVELOPMENT BOARD
Subjéct:' Proceed Orders |

lllinois Debaﬁment of Higher Education

A.  Student Services Center/ New Parkmg Facmty

‘Truman City College
Chicago, Cook County, lllinois

CDB Project No.  810-010-005

“A/E: STV, Inc.

| Proceed order G-10 requested

lllinois Department of Corrections

. B. ° Upgrade Power Plan

Logan Correctional Center
Logan County, lllinois. :

CDB Project No.  120-135-051

AVE: Enyironmén_tal Systems Design, Inc. "

. ‘Proceed order H-7 requested
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| Executive Summiary for Board Level Proceed Order |

CDB ProjectNo.- - 810-010-005 - -

. Project Description: Student Services Center/ .Park‘ihg Facility

Project Location: Truman City College
S " | Chicago, Cook County, illinois

Proiect Hisfog' :

This.P.r'oject is to constr_'uéf a new building cons:isting of ‘approximately 75,000 square
foot Student Services Center on the first fioor, and a seven-level enclosed parking
garage for 1,138 student parking spaces located directly above. ' '

Total funding for-this project is $55,000,000, with $30,210,000 from- Chicago City

Colleges, $14,790,000 from the State, and $10,000,000 from the City of Chicago via
Wilson Yard TIF funds. Lo ' S

This Project utilizes a Construction Manager, with construction contracts bid in phases
under “Bid Package“ procurement, comprised of multiple Prime Contraéts in the
individual bid packages. ' o S :

Bid Packages #1, #2, #3, and #4 have been bid and awarded. Construction has been
‘completed under BP #1 and BP #2. Bid Package #3 has been bid and awarded. The
building superstructure / exterior envelope is well und'e_rway._

Bid Package #"4'is-thé Student Ser\fices Interior ‘Build-Out &.'Site'work wé‘s bid and"
- awarded in March 2009. Work under BP # 4 is scheduled to start in November of 2009 -
except for some interfacing work related to BP # 3 that will need to take place earlier. -
3 Overall‘completion_ of the project is projected for August 2010.

Regues-t'gdr Action:

This Proceed Order to Walsh Construction is a resutt of a User Request, to add back
- items deleted during cost reduction efforis early.in the design of the four. Bid Packages,
namely * brick * pattern-features and “color” stained concrete applied to select areas of
‘the building exterior.” Given that the bids came in well under ‘projected budget, City
.Colleges decided to.add these features back in to better integrate the building within the
residential neighborhood, and to be consistent with renderings of the Project that were
. shown: to the community at various presentations. - _ o ‘

We are requesting approval of Proceed Ordér No. G-10, in the amount of $180,905.63,
for brick pattern formed precast concrete panels, S . .
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State of Hiinois
Capital Development Board

Request for Board Approval of Pro_ce_ed drder

Projéct Number: - 810-010-005 ph. 3
Description :

' - Truman City College'
- Chicago, lllinois 60640

Total P'roje(.‘t Budget: $ 55,000,000.00

Unobligated Funds: $9,631,112.79.

. Peércent Completion: 10. 00%

: Student Services/ Parking Facility

'Using,A'gency: -+ Hlinois Commdn’ity College Boajrd

Architect/Engineer: STV, In¢/
- 200 W. Monroe, Suite 1650
~ Chicago, lllinois 60606
Project Manager: * John Natis E

Reason for Change:  User Reqﬁeét

" Description of C_Han‘ge: Prdvide;‘ bﬁck “ paftérn formed precaét concrete panels with an applied color stain on -
approximately 50% of total exterior precast wall panels, in lieu of “ flat © light sand-blasted panels specified. © .
Provite anti-graffiti sealer on all precast concrete panels to 11'- 7° height. Of the $1 80,905.63 total $um, $15,562.00

is the cost of the anti-graffiti application.

. CONTRACTOR

- Walsh Construction General

* Total Al Change Orde‘rs .

Trade -

Change Order

- Completion Effect: N/A . days . .

. 0.81%

Original P
Amount Contract % CHANGE
$ . . 180,90563.5 222127720 0.81% -
$ 18090563 $ - 22212772.00

.- CDB596-3-1 E.-Ré\_l_. 06/23/95
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. Provide “ brick “ pattern precast concrete.

" the subsequent RFP/CO to be reviewed and approved by g

PROCEED ORDER NO. - G-10
CDBPROJECTNO.:  810-010-005 Ph. 3

CONTRACTNO.:  59-0500-81

" DATE: _August 18, 2009

CONTRACTOR (Name, Address)

PROJECT (Name, City, County)
Walsh Construction Company - - Student Services ! Parking Facility
929 West Adams Street Truman City College
Chicago, Illinois 60607 _Chicago, Cook County
Contrﬁct Work: General

Using Agency: 1.C.C.B.
DESCRIPTION OF CHANGE IN WORK: |

panels with applied color stain on approximately
50% of total exterior precast wall panels in lieu of flat panels as specified. Lower level of all
precast panels are to receive anti-graffiti sealer to 11°~7” height. . ' -

Justification for the proceed order: ,

User Request to reintroduce brick pattern with colored finish on extcrior_précast concrete pan—els
in select areas deleted for cost ;'edilc'tion prior to bidding. This work cannot be delayed and is
critical to maintaining fabrication schedule of the precast panels for the Project. -

TOTAL'S VALUE OF THIS ORDER NOT TO EXCEED: § 180,90'5.63 -
Contractor Representative’s Signatufe &, : Z’ g L

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
Processing contract changes as outlined in the Capital Development Board’s Standa
for Construction. Approval and issuance of this document dog

rd Documents’
t eliminate the requirement for

reasonable.

SOt b pod oo

: e ('Up to $9,999) ?M ProjectManager Date
Authorization to Proceed - - ' Vo T N i .. _
by: N - W!/Mk//@m Kébz,- 375’0?

(Up to $24, 999) Regional Manager - Date
This Proceed Order _ _
DOES - . , . - C : T D
exceed the Board * (Up to $49, 999) -Lonstruction Administrator . ate
Level approval limit. | ' ' o _
“(Upto $7.4,9.99).  Deputy Director - Construction. | Date
(Up to $100,000) B Executive Director - " Date
If Board Level insert S '
* Agenda Item No. : - ‘and Board Meeting Date

Form dae: March 2007 I 29



_ - | F B\0-0OL0-Oom, D
witgn S G D
Walsh Cohstructidn ; | |
& meungn of Tho Walsh Group

' August 14, 2009

Mr. Nell Francis
AECOM

303 E. Wacker Drive
Suite 800 .
Chicago, IL 60601

RE: Potential Change Order # 5013a-e
Document Number . .
Truman College Parking Garage- 209005

Dear Mr. Francis,

This feller is ta provide official notification of a potential project change as follows:

PCO Number: 5013c

Date: 29-Jul-09 )

Description: - Exterlor Cladding Changes - Brick Paiterned Stained w/ Graffili
Proposed Amt: $158,542.70 . ] .

Days Requested: 60
Reference: L o C
Notes: - This change is lo modify the precast per STV's rendering. There are several optionis
that were requested, each has a different cost. The options are: .

a. Colored precast panels using dye ]
‘ . This option is the most cost effective - - . $61,987.50

'b. Brick patterned precast staining the brick pattern -
: This option is more expensive and may requlra additional fabrication time for the
: ‘ : _51 65,343.50

! \/ t. Brick patterned precast_staihed with graffiti cbating . ' '

. This has the staining of the precast onsite. The graffiti coéting Is the product as:
_ discussed with STV and is lo be appli_'ed up to 11'-7" an the first floor only, . T

precaster

" $180,905.63

d. Brick patterned precast elastomeric paint brick pattern

The elastomeric paint is a lower maintenance option than staining. Eiastomeric paint
is used on cast-in-place concrete buildings and is known.for its durability and its resistance to peel.

$182,980.58

. & Brick patterned precast elastomeric paint w! graffit coating .

o o The elastomeric paint is a lower maintenance option than staining. "Elastomeric paint
is used on cast-in-place concrete Buildings and Is known for its durability and its resistance to peel, The

graffili coating is the product as discussed with STV and Is to be applied up to 117" an the first floor only.

$198,542.70

Per the lerms and conditions of our contract, we request an official Notice to Proceed to start this exira work
without further delay to the construction schedule, We also require a Change Order for this exira work by
820/08. If you have any qyestlon‘s. plgase conlact the undersigned at (773) 907-0952 as soon as possible,

929 West Adams Steet, Chicago Uingls 60607
P: 312 563.5400 F: 312.583.5467 wwwwalshgroup.com .
An Equal Oppertunity Employer L 30



STV

August 17, 2009

Mr. John Nalis _

Senior Project Manager

Capital Development Board :
100 West Randolph Strest — Suite 14-600
Chicago, IL. 60601

~ Reference: Truman College

-New Parking Garage / Student Services Facility
CDB Project # 810-010-005 — Contract #57-0207-10
STV Job #30-12957 :

Precast Concrete Modification

Dear Mr. Nalis:

Early in the design process for the Truman Céllegé‘Parking Garage and Student Services building we had
proposed embedding thin brick in approximately half of the exterior precast concrete wall panels of the

building. . This: technique would give the panels the exact appearance of a true masonry wall;

" Unfortunately, :after preparing cost estimates for. this building it became quickly apparent that if we were

to ‘stay’in budget we would need to remove everything from the structure that was noneritical. We had
estimated that by eliminating this feature we could save about $200,000 from the construction cost of the
exterior facades, - - - . - : ; :

Retently it had been expressed by Truman College that they would like to add this feature back into the

project. After consulting with Walsh Construction and the contractor providing the wall -panels, it was
learned that we could bring this aesthetic element back to the facades using a special form liner in the
panel molds to achieve this ook, "A concrete stain would then be rolled onto the outermost surface of the

-panels to enhance the brick pattern. Lastly, the first level of the building would have an anti-graffiti sealer

placed over the panels to assist the College in the removal of any potential defacement in the future,

- STV would recommend adding this design element to the project.

Please feel free to call should you have any questions.
Sincerely, -

STV Incorporated . -

Terence Russell, AIA, LEED® AP

_-Assistant Project Manager.

c¢: D.Ramm -
-K:Mackenzie -
STV Chicago Offices File

20¢ WEST MONROE STREET. SUITE 1650
[ CHICAGO, ILLINOIS 60606-5015
(312) $53-0655 "FAX: (312) 553-0661

AN EMP_LOlYEE-OWNED COMPANY PROVIDING QUALITY BERVICE SINCE 1912
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es of Chicago

Diane E. Minor
Associate Vice Chancellor
Adminlstrative Services

August 21, 2009

Karen Fredrickson

Regional Manager, Region 1

Capital Development Board

State of Illinois o

100 West Randolph Street 14-600
. Chicago, Illinois 60601 '

RE: City Colleges of Chicago‘ Trﬁman Student Services and Parking Facilify |

Dear Director Fredrickson:

During the planning phases of the Truman College Snide'l_nt Services and Parking Facility

project, some line items were omitted during the value engineering phase

in order to meet

estimated budget demands. Now that bids on the packages are coming in under the
projected estimates, City  Colleges of Chicago “is requesting consideration towards

restoring features to this project that will be critical to the lIong term
structure for the College community. :

success of this

We are requesting of the Capital Development Board the addition of pre-cast concrete
brick pattern panels for the exterior of the structure that will resemble the drawings and
- visualizations presented to the school’s faculty, community and the District’s Board: of
Trustees and'staff. The pre-cast panels should have the traditional red brick configuration.

as depicted in the original renderings.

The. first ten feet of the structure’ should also be appropriately “graffiti- proofed” as
recommended to the Project committee by STV Architects on the exterior and interior . -
concrete. It is expected that the walls will be treated to resist permanent markings and .
acid based products. Glazing should also be treated to resist etching, marking, paint and,
-once again, acid-based products. For the glass tower housing the elevator systems,

graffiti prevention on both the interior and exterior walls should be provided.

Trum:an College would also like for the following items to be reconsidered
in the project: e :

for inclusion

«Covered Wajkway.ﬁ-oln_n the main Truman b'uilding'.to the Stt;dcnt'SérVices- & |

~ Parking entrance;

- .~Film protection from graffiti and acid on all interior mirrors and glazing

~ accessible to students and the public.

District Office 226 West Jackson Blvd..Chicago, It 60606-6998°t: (312) 553-3302- f: (312) 553

-3304 é-mail: dminor@ccc.cdt



Executive Summary for Board Level
Proceed Order & Change Orders

CDB ProjectNo. . 120-135-051

- Projéct Description: ~ Upgrade Power Plant
Project Location: ' Logan Correctional Center.

Lincoln, Logan County, Hlinois

- Project Histogg:

'Th'is project is to r‘épaif and refurbish the 3 boilers (last serviced in 1990) at the 'Logan

Correctional Centef Power Plant. . The boilefs are coal fired. Boiler #1- has been the

primary boiler for. the heating season for the last 10 years since boiler #2 has been

inoperable. Boiler #3 is the summer use boiler for domestic hot water. The boilers are
fed coal by 4 bunkers located above the boilers. The bunkers consist of a steel shell

lined with guhite. (Only gunite lining was to be'replaced in original bid documents:)

Since funding is limited, only a few of the boiler tubes on boiler #1 ‘were replaced by the
project prior to opération:last winter. At the end of the season, one of the tubes in this

‘boiler failed. Upon inspection, it was determined by the A/E & the Contractor that the

generating tubes were all “paper thin” and any or all of them could fail at any time.

' Consequently, the RFP/CO H-11 -was issued to replace the generator tubes. This
~_should repair thie boiler to a serviceable & reliable condition. :

; Bdilelf #2 in accbrd with the project as awarded will be rebuilt with new tubes and other

appurtenances which will also render it serviceable & reliable. Boilers #2 & #1 will be

$Sufficient to heat the facility during-the normal range of winter conditions.

Boiler #3 is also being rebuilt & refurbished‘ in accord with the base project as awarded..

* This will extend it's service life for 20 years.

Coal burkers #1 and #3 were also included in the scope to have the existing gunite liner
removed and replaced. After the liner was removed from bunker #1, it became obvious

. that- the gunite could not be replaced until-the . corroded steel was repaired.
. Consequently, RFP/CO H-14 was issuéd to reline the steel shell with new steél so that
‘the gunhite lining could be replaced in accord with the scope.

Since coal bunker #3 is also scheduled fo be relined with gunite, it is anticipated to have
similar or worse problems than bunker #1. Therefore, Proceed order H-7 is requested
for approval. o B - L _ . B

‘ Requested Aétion: |

’ ~We are.requeéting approval of the following: =

.« Proceed Order H-7 in the. amount of $217,228.40 for coal. bunker #3 repairs -
- anticipated. .~ - - o L S
_*- Change Order H-14 in the amount of $177,228.40 for coal bunker #1 repairs. .
'« Change Order H-11 in the amount of $373,599.68 boiler #1 tube repairs.



. Percent Completion:  51% .

State of lllinols

Capital Dévelopment Board Request for Board Approval of Proceed Order

Prb‘ject Number: 120-135-051 Using Agency: Department of Corrections -

Description:- - Upgrade Power Plant . : . :
‘ Logan Correctional Center Architect/Engineer: Environmental Systems Design, Inc
, ' . Lincoln, Logan County : . 175 W Jackson #1400
Total Project Budget: $ 8,755,294.00 Chicago, IL 60604

Unobligated Funds: - $ 1,027,683.13 - Project Manager: Jane Gucker

Reason fér Change: i‘he exiétihg coal bunker #3 féeds coal into the boiler. After the gunite lining is removed in accord
with the scope of work, it'is anticipated that the steel sheli will need to be relined with steel as a

.base for the gunite. Thiscondition was discovered on bunker #1 after the gunite was removed & it
is anticipated to be worse on this bunker since it has had more. use.

Description.of Change: Refine existiné coal bunker with new steel fo facilitate the work as bid.

gy : - Change Order - - Original L

. CONTRACTOR. 3 Trafie ' Amiount  Contract .. % CHANGE,

Doyle Plurribing & Heating  Heating $ . 1217228408  6535777.00 3.33%

. 2 $ _ '$ ' %

$ $ : S %

$ $ - - %

$ $ %

$ $ %

. Tofal All Change Orders 8 217228408 652577700 - 3.33%
‘Completion Effect: 90 days . S S ' : :

CDB596-3-1E Rev. 06/23/95
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PROCEED ORDER NO. - H-7

UL ELD ORDER
CDB PROJECT NO.:  120-135-051

 CONTRACTNO.:  _59-0430-83.
DATE: _8/13/09_ :

CONTRACTOR (Name, Address) PROJECT (Name, City, County)
Doyle Piumbing and Heating Company Power Plant Upgrade
225 North West Street; P.O. Box 842 Logan Correctional Center

Jacksonwville, IL 62651 Lincoln, Logan County, Ililinois

- Contract Work: Heating Using Agencs;: Department of Co_rrectioﬁs

DESCRIPTI_ON 'OF CHANGE IN WORK:
work in base coutract.

Justification for the proceed order: Facilitate execution of the work in a timely manner.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 217,22840

Contractor Representative’s Signatﬁre _éj-—d :,“Z/ -‘-

* Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a .
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for

the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and
reasonable. | ' : -

Authorization to Proceed by:

ermeose | /QM Sk gl

exceed the Board ' Up to $9s999) * Project Managg Date
Level approval limit, _ ' o . ‘ _
T N < Vo N 747 % B
- M © (Upto$24,999) Regionf] er 7  Dge
(Upto$49,999) Construction Administrator < Date )
' (Uplto $74,9§9) L Deput).r Director -Con.struc-ﬁo'n_' ' .Date .
(Up to $160,000) oo T Executive Director ' i)ate
If Board Level insert | A : '
Agenda Item No. . and Board Meeting Date

- 35
Form date; March 2007 :



oone

225 NORTH WEST STREET .
P. O, BOX 842 )
JACKSONVILLE, ILLINOIS 6265] .

PLUMBING and HEATING €O
| ;\ugust 2i', 2609 '

' Capital Development Board

c/o Jane Gucker

Wm. G. Stratton Building

401 South Spring Street, 3 Floor
Springfield, IL 62706

RE: Logan Correctional Center -
CDB Project No.: 120-135-051
CDB Contract No.: 59-0430-83

.Coal Bunker #3 Rehabilitation

Jane,

In response to your request, I am providing information regarding the
rehabilitation of coal bunker #3. As you know, the removal and replacement of the
bunker cementuous lining is in my original contract so there would be no change

involving M. D, Magary..

The bunkers, being of the same physical dimension, would require the same
volume of lining materials along with the identical amount of seam welds and puddle
welds. There would be a difference however in how the adjacent bunkers would be
supported versus the support required during the rehabilitation on bunker #1. In essence °
with the work associated with bunker #1 there will be a period of time where structural |
support is required on the adjacent bunker #2. This is required because the two bunkers

. are joined together and while installing the north section of bunker #1 the south edge of

. bunker #2 would have to be structural y supported. With bunker #3 the same structural

support requirements exist however additional support would be required on both sides of 3
the bunker not just one, for that reason you will see in my cost break down I have '

. -included the dollars for that additional support.

With the work on bunker #1, we have already included welding in a 34” x 6 %" x .
20’ bar to provide additional support on one structural beam supporting the bunker, this is
required because of the deterioration of the beam oveér the years. Ican only assume
bunker #3 would have the same issue; however it may require additional beam -

- rehabilitation beyond the scope of that provided for buaiker #1. This situation is yet to be,
- determiined and in fact may not be. required; however I am suggesting a contingency
- value should be added to the project to cover this potential structural issue. '

36
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You will also note on the break out the cost for a potential steel increase, again
this may not occur and may. not be used but I beheve should be added to the budget for .

: ‘contmgency puxposes

Change order H-14 for bunker #1 was subrmtted with 2 value of $177,228.40, my
. recommended additions for contingency costs to this number for bunker #3 are as
follows.

o  Accommodate a potentlal -steel increase and
additional time for scaffold erectors ‘ : $10,000.00

e Accommodate labor cost increase should this work not
be completed by May 1, 2010 and to allow for
contingencies of additional structural stee] platmg

on the support beams’ - $25,000.00
- Additional dollars to cover unforeseen mlscellaneous ' : »
expenses, mark-ups, efc. . -$ 5,000.00

. Thls presents an esumated totaI cost for bunker #3 rehabilitation of $217,228 40
_ thh eontmgenc1es added o _

Should you have any questions please do not hes:tate to call.
Smcerely,
Doyle Plumbing & Heating Co.
T,
Edward J. Doyle -

EID:mn
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August 21, 2009

Ms. Jane Gucker

Capital Development Board

William G. Stratton Building, Third Floor
401 S. Spring Street C
Springfield, IL 62706

Re: Rowér Plant Upgrade, Logan Correctional Genter
- CDB Project No. 120-135-051 '
Coal Bunker No. 3 Structural Repairs

Dear Jane:
‘This letter is being written to address the anticipated need for a Request for Proposal & Change Order on the

above referenced project, to cover the extensive structural repairs to Coal Bunker No. 3 at the Logan
Powerhouse. As you are aware, recent demolition to the interior gunite lining of Coal Bunker No. 1 revealed

work is completed.

We would expect the magnitude of the steel repair work for No. 3 to be very similar to that of No. 1, which has
been previously priced by the Heating Contractor, Doyle P&H, in RFP&CO No. H-14. The work on -Bunker No. 3

may be somewhat hig_her due to the following considerations.

1). A Temporary support structure work for the adjacent bunkers would increase. No. 2 & No. 4 bunkers would

need temporary support, where as on the No. 1 work, only No. 2 needed temporary support.
" 2) Temporary support structure work would for Bunker No. 3 would require provisions 16 allow the coal

' 3)-©  Since the work on Bunker No. 3 would occur after No. 1, there would be a possubmty of & labor rate
increase depending of labor contracts that are'in place. , ' . :

~ Thus, the cost for the Bunker No. 3 repairs is ‘es_tirhated'to possibly be 25% higher than the previously quoted

be brepared in anticipation of the RFP&CO, which would be RFP&CO No. H-19.-

Should any duestions arise‘i.n'this regard or additional infonnatidn.be required, please contact Tom Buchheit or
.myself. o - : T T .

* Sincerely,

Kenneth P. Stark .
BRIC Partnership, LLC

38

' s = ga LI - — - . . :



CAPITAL DEVELOPMENTBOARD - * = . __agenda item
Subject: Changé Orders: | |

lllinois Department of Corrections

" A. . "Upgrade Power Plan

Logan Correctional Center .
Lincoln, Logan County, lllinois
CDB Project No.  120-135-051

" A/E: Environmental Systems Design, Inc.

Change order H-14 requested ... ... TR e $177,228.40

lllinois Department of Corrections -
B.  Upgrade Power Plan
Logan Correctional Center
Lincoln, Logan County, {llinois
CDB Project No..  120-135-051

AlE: Environrﬁe-'ntal Systems Deéign, Inc.-

 Change order H-11 requested . . ... . ...............c...... ....$373,599.68

Hlinois Department of Corrections’ .
C. Emergency Ceiling Support Enhancement
- Thomson Correctional Center
Thomson, Carroll County, lllinois
CDBProject No.  120-305-006

AJE: DMJM /AECOM
Change order G-1 requested ... .. . . . SO I $118,215.26

A
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", State of lllincis

Capital Development Board. : Request for Board Approval of Change Order -
Project Number: 120-135-051 . Using Agency: Department of Corrections
Description: Upgrade Power Plant g : . ,
o -~ Logan Correctional Center Architect/Engineer: Environmental Systems Design, Inc
' ~ Lincoln, Logari County =~ ' 175 W Jackson #1400
Total Project Budget: $ 8,755,294.00 . Chicago, IL 60604
Uncbligated Funds: $ 1,027,683.13 Project Manager: Jane Gucker

Percent Completion: 51%

with the scope of work, it was discovered that the structural steél was structurally deficient and
rieeded to be repaired in order to reline it with gunite. ' ' :

Reason for Change: . Thee existing coal bunker #1 feeds cbal into the bdiler. After the gdnite Iim'ﬁg Was removed in accord

Description of Change: Reline _existing coal bunker with new stee| fo facilitate_the work as bid.

_ e ' - Change Order _Original e

‘ CONTRAQTOR o .Trade ' Amount Contract "%_CH.ANGE -

Doyle Plumbing & Heating Heating $ 1177.228.40 $ 6,525,777.00 272%

. " | s s o
$ $ . o %o
$ $ o ' %
$ $ ' ) - %
s 5 %

Total All Change Orders - - 8177228408 6.525.777.00 2.72%

Completion Effect: 90 days
CDB586-3-1E Rev. 06/23/95 - |
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’ "State of Iilinois
) CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL . - | L FORCOBUSEONLY ]
& CHANGE ORDER. . ‘ ~ Project No.:
Date:  6-11-0% . RFP Number: H-14 _ . Contract No.:
' C.F. Locale: Contractor #2
1. (Contractor's Name, Address, Telebhone, Fax & Attention) COB Project #: 120-135-051 ' .
CDB Project Name: PLAN AND BEGIN POWER PLANT UPGRADE
DOYLE PLUMBING & HEATING CO. : _ & Location: LOGAN CORRECTIONAL CENTER
.225 NORTH WEST STREET . : - LINCOLN, LOGAN COUNTY, IL
" POBOX 842 ‘ : .

JACKSONVILLE, IL 62651 ' ) .
. ) CDB Contract #: 53-0430-83
: : Contract Work: HEATING

(217)243-1013  Fax (217)243-9400 : . .
Attn: ED DOYLE e-mail: eddoyleph.com

2. REQUEST for change by: Architect/Engineer

CDB contemplates making certain changes, additions and deletions to the work to be performed under the subject Contract. Unless otherwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Contractor is required to submit within 14 calendar days from the date herein a proposal and a detailed breakdown for this change. The
proposal shall be submitted in accordance with CDB's format and the General Conditions. R o

3. REASON for change: - ) ' . : S .
Upon removal of the gunnite liner under base bid work, it has been demonstrated that coal bunker servng Boiler No. 1.is severly corroded,
beyond that which could be cbserved during the course of design. This s an undiscoverd condition, o

4, DESCRIPTION of change Including reference to drawings and specifications revised, new draWhgs and specffications issued,
’ Pro'vigle structural repairs as pet the attached letter from Fendrich Engineering. - ) . .

5. OTHER CONTRACTS affected by this change. List Contractor's name, contract . ~ IMPORTANT NOTICE
work, RFP number and amount. : Disclosure of this Information is mandatory
None - ] . : " -] inaccordance with the Standard Documents -

tor Construction. Fallure to complete this will
pravent payment for work completed and/or

be a iaterial breach of contract.
8. CONSIDERATION: _ — ' . | : -
" Work fo be accomplished in G,Q Salendar Days from Approval | The Contract Sum Is j)CMMld i
of RFPCO. _ S . bythetotalsumof......s.......... $ [77 L. 4o
NOTE: Unless specifically Indicated above, this does not . S R
: extend the contracttime. - ’

7. The change described above and on accompanying drawings and épe_ci_ﬁeations and the Contractor's proposal (if applicabié) are hereby
Incorporated by reterence and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the

undepeignatk . .
issuance of a change order APPROVE as to form and content:.

_ BRICPAR _ * USING AGENCY name _, :

' Anature BY. - - ' 5 signature
COORDINATING CONTRACTOR or CONSTRUCT. MANAGER CDB/PM APPROVE ‘
BY . - ‘ signature e g ' . signature
CONTRACTOR : ‘ DATE ‘5f07 _ CDB APPROVE change order - DATE _ %12 %(J 9
v _Ed doyle _ printname - gy L, .. - __ . frintnafre .-y
. T £ AT " signature .- L : ’ ’ .

';/&“ R - title N - N : i - S
®  Fomcpg 1WPeCfCRangs K Asmews  PadageNo — CODEE 25 No.  ~ CO AMOUNT a3d (ddusy
USE ONLY ' o SN
_ 41_ ~ $

Revised August 2008



08/21/2009 14:18 FAX 8182775227 | BKIC rartnersnip , ' Vv

F EI .Fcndrjch Engineering,jhc.
“June 10, 2009 ' o _ éltc L*ln,l F,t ,
Mr. Tom Bucheit ' o . Me.e'ﬂ’u/L ""W'-QH,Q AAME

BRiC Partnership, LLC
100 E. Washington
Belleville, lilinois 62220

Re: Hopper Inspection .
Plan & Begiri Power Plant Upgrade — Logan Correctmnal Cenrer-
CDB #120-135-051- .
Lincoln, Ilinois -

Dear Tom:

. This letter re presents the resu‘lts of our mspccnon of the coal hopper structu:e at the Logan Correctional Center Power

Plant.

The interior of the north coa} hopper has been completed cleaned (coal an'd gunite rernoved) cxposing the existing
structural steel 1o view. The existing interior stee] plate Jiner of the hopper is severely corroded. The stetl angle
supports of the hopper appear to be in good condition. The following structure repairs are required:

1. All existing framing ‘angles shall be shored during repairs. It is recommended that only one sidc (four total)
be repaired at 2 ime.  Therefore, an entire side should be completely repmred prior to starting the next side.
Remove rivets connacting existing plate liner to angles.

Install new 4" thick pla.te stee] on inside of hopper over existing plate liner. _
. Punch/eut new holes in new plate steel at each existing rivet hole.
Plug weld, using new holes, new plate stee] to existing angles.
At comers and joints in new stee] plate liner, provide seam weld between new plate szcel

A Ewe

Also, it was observed that the second, E-W spanning hopper support beam from the south end is delcnomed The top
flange of the beam is severely corroded at two locat:ons along the beam. ' The following structural repairs arc required to -
the beam: . .

1. Shote cx:stmg beam during repairs.

2 Theroughly clean top pertion of beam above happcr Remove all loose and corroded steel.to sound steel,
When steel is cleansd, A/E shall be contacted to inspect beam condition, priot to futrther work being
completed. .

3. Weld a new 6'%” x %" contmuous steel plate to top ﬂange of beamn. Plate to be the full length of the beam.

- Weld shall be ¥4~ fillet weld 3 in. long at 12 in. centers on each side of the plate to the top of the beam’
flange. Ifplate is to be spliced provide full penetration beveled weld at sphce It weld ¢an not be made to
the top of top ﬂangc weld plate to the beam flange from the unders:de

Should you have auy quesbons or comments please feel free 10 contact us atyour convenience.

Stncerely,
FEI Fendrich Eng}neenng, l'nc

LA =

Mr. Andrew K. I-‘endnch, PE SB

¢ file
072034121?
31 Sonth S0 et g § - T Phene: 2175292355
. “Springfield; 1llinois 62703 : : ' : "Fax: 217/529-1280 :
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State of lllinols

Capital Development Board : Request for Board Approval of Change Order
Project Number 120-135-051 - ' Using Agency: Departrrent of Corrections
Descrlptlon Upgrade Power Plant , - _ B}
_ Logan Correctional Center Architect/Engineer: Environmental Systems Design, Inc
Lincoln, Logan County : ) 175 W Jackson #1400
Total Project Budget: § 8, 755,294.00 ' o . Chicago, iL 60604
Unobligated Funds: $ 1,027,683. 13 . Project Manager: Jane Gucker

_ Percent Completion: 51%

R'egson for Change: The existing boiler #1_genérétin‘g tubes need to be replaced.

Description of Change: Repléce existing boilér #1 ‘gen-erating tubes,

' : Change Order - ‘Original - ' a
CONTRACTOR . Trade U Amount | . Comiaet %.,ICHANGE.
" Doyle Plumblng&Heahng " Heating $ 38312347 $ 6525777.00 - 4.68%
o 3 $ %
$ $ %
% $ %
$ $ %
5 $ %
Total All Charige Orders ~ ~ . . __-$ . 37359968 8  6525777.00 468%
Completion Effect: - 90 days L o . g

‘CDB596-3-1E Rev. 06/23/95
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State of lfingis
CAPITAL DEVELOPMENT BOAR: :

REQUEST FOR PROPOSAL L [CrorcowmenT—

& CHANGE ORDER - - Name:

: "~ Project No.:
Date:  May 13, 2009 . RFP Number:  H.14 ‘

:Contract No.: . : T
C.F. Locale: Contractér &2

1. {Conyaclor's Name, Address, Telephone, Fax 8 Aftention) CDE Project#: 120135059 T ' :
. R CDB Project Name; PiAN AND BEGIN POWER PLANT UPGRADE
DOYLE PLUMBING & HEATING CO . : . &Lecation; ' LOGAN CORRECTIONAL CENTER .
225 NORTH WEST STREET

B LIHCOLN, LOGAN COUNTY, IL
- POBOX B42 ) . . . . )
JACKSONVILLE, IL 62651 : ‘ _
) - CDB Dontract §: 59-0430-83
i ’ : . - Contract Work: HEATING
(217)243-1013  Fax {2173245-8400 .
Altn: ED DOYLE e-mail. eddoyiephonm

2. REQUEST for change by: Using Agency )

COB contemnplales makisg ceftain changes, addiions any delefions tnthe work % be performed under tha subjest Contract. 4Inlsss otherwise
indicated in the descdption of ohange, accampanying drawings and specifioations, all work required shat Confemm 1 the contract documents,
The Contractor is required to submft within 14 calendar tays frim the date hedeln & proposal and a detailed breakdown Tor this thange. The
proposal shall be submitted in accordante with GOB's Tormatand {he Ganeral Conditions, )

3 REASON for change;
~ Ruplured tube in te8 side, rear portion of genemafing bank for Bolerfo. 1. ‘ - :
4. DESCRIPTION of change inciuding referspce to drawings and specifications revised, new crawings and specifications lssued.
Replace ubes in generating bank asTollows: . . ' . ' ' -
Firm Scope. A Replacs tabes {n secfion 6ty L (2 thay 41, - © '
- Patential Scope B, Replace tubes in seclitin A thiu L 2ng 28 thu 32, . ’ -
Petential Scope ! The price to do work i Scape Amnd & sintianesusly, Refers affached 1ubs sheet @agram.
5 OTHER CONTRAGTS afiettad by tik chaige. Uist Gemitactor's name, coniet L e
otk REP number and smout ‘ . | Disciasure of 913 futaiiation s mandatary
’ : : ' . ‘ In atagrtiante pAflithe Stangurd Dociiments
Hone L ' | for Beinistraction. Fallareic eompieta this vehi
Co ' ' ' mmmwarmrk careplated antior
: . . Lbeavuakedalbrmactigtoontmet,
y MERAHD& —. — e s -..b.‘.,' - ;
Warkdo be accomplished i FUA GalendiarTizys far Anprya The Coniract Sum sy
W RFRGD., | : - ' : R tha total qum of.., oo .
" HOTE: Unless specifically indivated-abiones, this does fct ) . . ) i e
extend e cbrizact , ] S X 373.599. &
7. e descabed a!pcwmdon ‘ > her

m&emmmmmmﬂmmhg End properte _ 572%9

ature
GOORDINATING CONTRACTOR wéﬁﬁsmm.umm . _
BY . .- — Spatuce e SRR
CONTRACTOR ~ DATE _7-6-08 e pry hacge, -
By _Edward J. Doyle~ , pidname Ay - Ploame
' 8oL sy : ‘ MR -
Vice Presfdent” ] LW 3 . W g
8. mmjﬁm'@m' WIS T Ty o ey 'aoaa. O TAIGHRT e
. ) B -- Y . ' Chairary Tv- v .. - ..-L
Revised Aupust 2008
R ‘ a4
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" This second phase of the

Ex‘ecutiye.Summary for Boérd_ Level Cha,nge Order

. CDB Project No. 120-305-006, Phase 2

Project Description: -‘Emergency Ceiling Support Enhancement

- Project Location: . Thomson Correctional Center

Thomson, Carroll County, Hlinois

-Project .Hisfogx:

This emergency project was to provide additional ceiling supports and enhance the
existing ceiling supports in buildings C3601 Administration, C3602 Programs and
C3603 Support. This was needed as .a result of further investigations done after the
collapse of a ceiling in the MSU C3614 building back in the fall of 2008 which was

repaired under phase one.

| project was designed by DMJM/AECOM and it was bid in on
March 3, 2009.. The contract was awarded to Sjostrom and Son’s Inc. and they started
work the week of April 6". The first area addressed was the identified ceilings in the
Programs building. After they completed that building they moved onto the Support
building and then 'Administration building. We were scheduled for substantial
completion on August 31, 2009, but the project was actually substantialed on August
18, 2009. : B

Requested Action:

It was noted at the start of the project that the number of existing hangers that were to
be modified and' those that were to be installed as new additional hangers could vary
from what was indicated on the bidding documents. This was due to the fact that the

numbers presented by the designer were based on mathematical calculations and not

.‘actual counts or visual needs.

During the course of the project the contractor actually instailed 197 more new hange'rs

' than_the design called for and modified an additional 98 existing hangers. Once the

We are requesting approval of Change Order G-1in thé amoﬁnt of $1 18,215.26, which
consists of reworking 98 existing ceiling hangers and installing 197 new ceiling hangers,
all of which were not contemplated nor included in the bid documents.
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Sﬁte of lllinois

Capital Development Board | Request for Board Approval of Change Order
Project Number: 120-305-006 Phase 2 : _Using Agency: Department of Corrections
Description: Emérgency Ceiling Support _ S S '
Enhancement ' . Architect/Engineer: DMJIM / AECOM

Thomson Corréctional Center ‘ T 303 E. Wacker Drive, Suite 900
Thomson, Hlincis, 61285 _ ' _ Chicago, IL. 60601

Total Project Budget: $961,784.67 : Project Manager:. Tim Dietz

Unobligated Funds: $166.54 (additional funds Co _

needed) : ‘

Percent Completion: 100%
Reason for Change:

It was verified during the course of construction that additional ceiling supports would be needed beyond the quantity listed
in the bidding documents, which were 389 new hangers and 121 existing hangers. o :

Desci‘ipti’on of Change:

Install an additional 197 new ceiling support hangers according to the specifications.

Add reinforcement to an additional 98 existing hangers. ' ‘

Provide a credit for not having to install 4,000 lin. ft of hat channel called for on the bidding documents.
Provide a credit for not having to install 194 ot of 507 web stiffeners included in the bid.

- _ Change Order Original o |
CONTRACTOR Trade Amoqnt Contract 7% CHANGE |
Siostrom and Son’s Inc. General $ 118, 215.26 $ 525,682.00 22% increase
Total Ali Chéhge Orders - $ - 118,215.26 $ 525,882.00  22% increase

Completion Effect: (0) days (work has been completed)
CDB596-3-1E Reyv. 06/23/95- N
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State of lllinois

. | CAPITAL DEVELOPMENT BOARD -
REQUEST FOR PROPOSA | - Lo ORCDBUSEONLY ]
& CHANGE ORDER S . Project No.:  _120-305-006 phz
. Date: - 08-24-09 ’ RFP Number: G-1 REVISION #2 Contract No.:  59-EM29-81
- : CF.Locale: _Contractor #2
1. kConuamors Nzme, Address, Telaphone, F.ax & Atantion) . CDB-Project#: 120-305-006 Phase z .
' _ , CDB Project Name: Emergency Celfing Support Enhancement
Sjostrom & Son's ' & Location: Thomson Correctlonaf Center
1126 Harrison Ave, , ) .
Rockford, IL. 61104 CDB Contract # 59-EM26-81
(815)226-0330 Fax (815)y225-8868 o Contract Work: Genersl
Aftn; Kirk Sepulveda  s-maik: . : o
ksepulvada@sjoshmnqonstmdbn.com

2. REQUEST for change by: Contractor

CDB contemplates making certain changes, additions and déietlons to the work to be performed under the subject Contract. Uniess othemige
indicated tn the description of changs, accompanying drawings end spacifications, all work requlned shaf! conform to the contract documents,
The Contractor Is required to submit within 14 calendar days from the date heralt & proposal and 2 detafled breakdown for this changa. The

. proposal shall be submittad In sccordance with CDB's format and the Genaral Conditlons.
3. REASON for change: - : -

, the contractor had to
add snd minforce more hanaers than wers bid in order to compiete measures in all three bulldinas . .
4 DESCRIPTION of change Including reference to drawings and specifications fevised, new draw and specifications [ssued,

Provide pricing for the reinforcing 98 additional existing hangers. - .

Provide pricing for the adding 197 additfonal new hangers.
"Provide a credit for 184 pleces of web stiffenar that was not installed,
Provide a credit for 4,000 lin. R, of hat channel not instalied,

5. OTHER CONTRACTS affacted by this change. List Contractor's nems, contract : " IMPORTANT NOTICE |

work, RFP number and amount. Disclosure of this Information Is mandatory
N/A : in accoridance with the Standard Documents
for Construction. Failure to compléte this wiil
prevent payment for work completed and/or
be a material breach of contract.

6. CONSIDERATION:- : o
' Work to be accomplished in .~ ‘Calendar Days fram Approval - The Contract Sum is increasad

of RFPCO, . By the total 8UM Of ....vecovrererrrennrn § 118,215.28
NOTE: Unless specifically indicatod above, this does not . ) o

extend the contract ime,

1. The change described above and on Gccompanying drawings end specificatiors andmonh-ador‘s ptopoaal'(lf epplicable) are hareby

; 4
hcﬁtfﬂérﬂwb‘y relérhcs ahd mite b pait Hered! Haviny reviewsd ths abovie and delsimnining the ariount ts be fair and propgrthe - ‘ T
undersigned: _

RECOMMERND bsuagcs of & change order ' APPROVE &3 to form and content;

_ USINGAGENCY name nt of Comections -
i . ) . " ;
: ‘ ONTRACTOR or CONSTRUCT. MANAGER " CDB/PMAPPROVE _ o o
; BY . __ slgnature : o lgnature
| co CDB APPROVE change order DATE
. print name . BY - - ptint name -
; _ Signature _ signature
| title - T e
; : = __._-__.-_--%
| 8 FOR CDB“ T]_rpe of Change % Asses: PackageNe, = CO Dats 7 "CONe. ~ CO AMOUNT add (deduct) -
! - . - tjs‘E-oN-LY- - - -.----7-' -'—----ol—---.-—.---..---—q--- -_-_?-.._.-....-'.-.‘ ................. - e s o
| :
| Revised August2008,
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AECOM . ‘
- 303 East Wacker Drivé, Suita 600, Chicago, IL 606015276
T 312.936.0300 F 312.938.1104 Waw.aacom.com

August 25, 2009

Mr. Timothy Dietz - -

Senior Project Manager :
Ilinois Capital Development Board
401S. Spring Street - .
Springfield, Tllinois 62706

RE: Thomson Correctional Center- :
CDB Project No. 120-305-006, Ph.2 .
Contract No. 59-EM29-81 RFP G-1,Rev. #2
| Dear Mr. Diétz:
With reference to the subject emcrgency j:rojcct, please be advised that AECOM concurs
with the issuance of RFP G-1 Rev. # 2 to Sjostrom and Sons, Inc. for the amount of - -
- $118,215.26; » o -

RFP G-1Rev. # 2 represents negotiated costs associated withi reworking 58 existing

AECOM

ceiling hangers and installing 197 new ceiling hangers which were not contemplated nor
- included in the AECOM bid documents dated 02.18.09. Also included are labor/material

credit amounts for roofing bar joist web stiffeners that were unnecessary in accordance.
with established parameters and lateral support of ceiling joists (hat channe]) which was
an existing condition and deemed unnecessary. ' T '

',§incérély, :

- David E. Tkac
- Senior Associate
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Adenda [tem #

CAPITAL DEVELOPMENT BOARD_

Subject Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

PROJECT # ARCHITECT/PROJECT DESCRIPTION

548-385-031 Construct Live Fire Breach Facility/Light Anti-Armor, Marseilles Armory
{Training Area) LaSafle County, Hinois, Department of Military Affairs

FIRMS BEING CONSIDERED FOR SELECTION:
Frega Associates Ltd

MA CTE C Engineering and Consulting Inc d/b/a MACTEC

Stecke! Parker Architects Inc

49

APPROP. &
TOTAL
COsY
AMOUNTS

$800,000
$800,000

Sept 15 2009



AJE SELECTION COMMITTEE RECOMMENDATIONS
SEPTEMBER 15, 2009 :

CDB PROJECT NO: 546-385-031
PROJECT DESCRIPTION: Construct Live Fire Breach Facility/Light Anti-Armor Weapons Range

PROJECT LOCATION: Marseilles Armory (Training Area) - LaSalle Co.
Department of Military Affairs

APPROPRIATION AMOUNT: - $ 800,000
ESTIMATED TOTAL PROJECT COST:  $ 800,000

PROJECT SCOPE OF WORK:

The Marseilles Armory and Training Area is a 203,970 square foot, 48-building facility constructed in
- 1960. :

The scope of work provides for éonstructing a live fire breach facility, including eight lanes for door
breaching, eight lanes of window breaching and four lanes of wall breaching. The scope of work also

includes constructing a light anti-armor weapons range including a berm and a solar powered and radio
controlled targets for two lanes.
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CAPITAL DEVELOPMENT QOARD ; agenda item

SUBJECT Board Concurrence for Select:on of H:gher Educatlon Architect/

- Engineer - _
PROJECT# ‘ FIRMIJOB DESCRIPTION. | PROJECT
A_IV!OUNT ‘
810-074-018  BLDD Architects, Inc. - B  $16,300,000
' Construct Applled Technology Addition ) '

lllinois Community College Board

‘Parkland College - Champalgn
822-010-123 - Affiliated Engineers, Inc. | " $1,704,000

- Repair Main Steam Tunnel - East Heatlng Plant
Northern lllinois University - DeKalb, lllinois
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CAPITAL DEVELOPMENT BOARD
RECOMMENDATION FOR BOARD CONCURRENCE
IN THE SELECTION OF
HIGHER EDUCATION ARCHITECT/ENGINEER
SEPTEMBER 15, 2009

CDB PROJECT NO: ~ 810-074-018
PROJECT DESCRIPTION: Construct Applied Technology Addition
PROJECT LOCATION: Parkland College - Champaign

iflinois Community College Board
APPROPRIATION AMOUNT: $9,180,600
ESTIMATED TOTAL PROJECT COST:  $16,300,000
PROJECT SCOPE OF WORK: o
The Parkland College is a 760,940 square foot, 12-building facility. constructed in 1870.
The scope of work provides for construction of 64,000 square foot addition which consists of classrooms,

laboratories and offices for comprehensive automotive repair, automotive collision repair, welding, and Ford
Assest programs. S



CAPITAL DEVELOPMENT BOARD
RECOMMENDATION FOR BOARD CONCURRENCE
IN THE SELECTION OF
HIGHER EDUCATION ARCHITECT/ENGINEER
SEPTEMBER 15, 2009

CDB PROJECT NO: 822-010-123
PROJECT DESCRIPTION: ' Repair Main Steam Tunnel - East Heating Plant
PROJECT LOCATION: Northen llinois University

DeKalb, lllinois
APPROPﬁfATION AMOUNT: $1,704,000
ESTIMATED TOTAL PROJECT COST:  $1,704,000
PROJECT SCOPE OF WORK:
- The Northern lllinois Univeréity isa 6,531 ,644 square foot, 128-building facility constructed in 1897.

The scope of work provides for rebuilding, renovating, restoring and repairing approximately 150 linear feet
of walk-through steam tunnel

53



CAPITAL DEVELOPMENT BOARD

SUBJECT:

PROJECT #

' 120-085-076

120-085-716

25,0-025-024

250-188-012

291-110-010

| 546-045-022

Director Selection / Informational Items

FIRM/JOB DESCRIPTION

- McClure Engineering Associates, Inc.

Emergency Boiler Replacement and Evaluation
Department of Corrections
Dwight Correctional Center - Livingston County

UAS Environmental, Inc.

d/b/a United Analytical Services, inc.
Emergency Boiler ReplacementlAsbestos
Abatement

" Department of C_ofrecttons

Dwight Correctional Center - Livingston County

Thornton Tomasetti, Inc.
Emergency Repairs to Exterior Facade
James R. Thomspon Center

Department of Central Management Services
, Chlcago Cook County

Johnson Enguneenng, PC

Emergency Chiller Replacement. :
Department of Central Management Services
Research and Collec’aon Center - Spnngf eId

. Klingner & Associates, PC

d/b/a Metzger Johnson Archltecté a dlwsnon of.

Klingner & Associates, PC

Emergency Roof Replacement
District 14 Headquarters '
Department of State Police

Macomb District 14 - McDonough County

Bumns & McDonneII Enginéering Company, Inc.
Emergency Hangar Door Repairs

‘Department of Military Affairs

Midway Armory — Chicago
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Informational item

PROJECT

_AMOUNT

$250,000

To Be

Determined

. ToBe
Determined

$140,000

$150,000

$316,000



CAPITAL DEVELOPMENT BOARD .~ INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  Septémber 15, 2009
CDB PROJECTNO:* = 120-085-076 _
PROJECT bESCRIPTION: Emergency Boiler Replacement and Evaluation

PROJECT LOCATION:  Dwight Correctional Center - Livingston County
' Department of Corrections

. PROJECT AMOUNT: $250,000

PROJECT SCOPE OF WORK:
The Dwight Corréctidnal Centeris a 41-bui|ding, maximum-security facility constructed in 1931..

The scope of work prbvides for fepiacing the boiler in the Industries Building and evaluating the boilers
in the Administration Building and C-3 and C-14 Housing Units to determine if emergency repairs or

replacement is necessary. The scope also includes providing temporary heat as needed until repairs
are completed. : - ‘

: ARCHITECTIENGINEER: McClure Ehgineering Associates, Inc. - 18333

1138 Columbus Street ™~
. Ottawa, Il 61350 -

- The firm was selected because of their current presénce at the site on a similar boiler emergency

project.

APPROVED BY THE EXECUTIVE DIRECTOR: July 28, 2009
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CAPITAL DEVELOPMENT -BOARD - INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: September 15, 2009
' CDBPROJECTNO:  120-085-716
PROJECT DESCRIPTION: Ern'érgency Boiler Replacement/Asbestos Abatement

PROJECT LOCATION: Dwight Correctional Center - Livingston County _

- Department of Corrections
PROJECT AMOUNT: ~ To Be Détermined
PROJECT SCOPE OF WORK:

The Dwight Correctional Center is a 41 building, maximum security facility constructed in 1931.

The scope of work provides for addressing Response Action 1 asbestos fiber release caused by
damaged pipe insulation associated with the emergency boiler replacement project. -

ARCHITECT/ENGINEER: UAS Environmental, Inc. 17889
: ' ' d/b/a United Analytical Services, Inc. -
1429 Centre Circle Drive

-Downers Grove, IL 60515

The firm was selected because of their experience with asbestos abatement at the facility and their
abilility to provide a quick response to the identified hazard. :

- APPROVED BY THE EXECUTIVE DIR_ECTOR: August 5, 2009
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CAPITAL DEVELOPMENT BOARD ‘ T INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  September 15, 2009
CDB PROJECTNO:  250-025-024
PROJECT DESCRIPTION: Emergency 'Re'pairs to Exterior Facade

PROJECT LOCATION: James R. Thompson Center, Chicago, Cook County, lllinois
: : - Department of Central Management Services - :

PROJECT AMOUNT: To Be Determined
PROJECT SCOPE OF WORK:

‘ Tne JamesR. Thompson Center, located at 100 West LaSalle Street, Chicago, lllinois, is a one building -
faciliity, comprising 1,200,000 g.s.f. and constructed in 1985. ' .

The scope of work.proyides for reviewing' previous CDB'-proj.ect drawings, conducting a physical

examination of the exterior of the building and providing recommendations and cost estimates for
repairing any loose panels.

ARCHITECT/ENGINEER: Thomton Tomasetti, In¢. 30045
330 North Wabash, #1500 ‘
~ Chicago, IL ' 60611-7622.

" The firm was selected because of their familiarity with the buifding‘s exterior wall system from previous
critical examinations and reports perforined by the firm.

.APPROVED BY THE EXECUTIVE DIRECTOR: se_ptembef 3, 2009
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CAPITAL DEVELOPMENT BOARD . " INFORMATION ITEM

AJE SELECTION.APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  September 15, 2009
CDBPROJECTNO: . 250-188-012 |
PROJECT DESCRIPTION P Emergency Chiller Replacement

PROJECT LOCATION: Research and Collection Center - Springfield -
' S Department of Central Management Services

PROJECT AMOUNT: - $140,000
PROJECT SCOPE OF WORK:

The State Museum Research and Collectlon Center (JO100) is an 184,000 square foot, two-story
_ buudmg constructed in 1950 ‘ . . _

The scope of work provides for repIacinglthe chiller'. at the lllinois State Museum'’s Reseerch and
Coliection Center. ' : : .

- ARCHITECT/ENGINEER:  Johnson Engineering, PC 29056
1 N.Old State Capitol.Plaza
Springfield, IL 62701

The firm was selected’ because of their experience with Capital Development Board chiller replacement
pro;ects in the Spnngf‘ eld area. ' . - ' -

APPROVED BY THE EXECUTIVE DIRECTOR: August 5, 2009
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CAPITAL DEVELOPMENT BOARD ' INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: September 15, 2009
CDB PROJECT NO: $291-110-010
PROJECT DESCRIPTION: Emergency Roof Replacement - District. 14 Headquarters

PROJECT LOCATION: - b_Macomb District 14 - McDonough County
" . Department of State Police

PROJECT AMOUNT:  $150,000
PROJECT SCOPE OF WORK:
The District 14 Headquarters is a 5 449 square foot one-story burldmg constructed in 1936.

‘The scope of work provsdes for replacing approximately 5,350 square feet of roofing system rncluding -
tapered insulatron flashings, metal edglng and membrane .

ARCHITECTIENG!NEER. _Klingner & Associates, PC 16983
' d/b/a Metzger Johnson Architects, a division.of Kllngner & Assomates PC
48 N. Prairie St.
Galesburg, IL 61401 -

~ Thefirmwas seiected because of their experence with roof replacements and close geographic location
to the project site. : T :

' APPROVED BY THE EXECUTIVE DIRECTOR: August 7, 2009
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CAPITAL DEVELOPMENT BOARD i o INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: ~ September 15, 2009
CDBPROJECTNO: .  546-045-022
PROJECT DESCRIPTION: Emergency Hangar Door. Repairs

PROJECT LOCATION: . Midway Armory, Chicago, Cook County, lllinois
: : Department of Military Affairs

- PROJECT AMOUNT: $316,000

PROJECT SCOPE OF WORK:

The Midway Armory is a 48,552 square foot, three-building facility constructed in 1943.

- The scope of work provides for invéstigating the hangar door assemblies and may include replacing the.

hangar door and associated systems or replacing/repairing damaged components, including oil seals,
rollers, cables, weather stripping, sheaves, switches, pivot points and rollers. '

ARCHITECT/ENGINEER:  Bums & McDonnell Engineering Company, Inc. 21858
1431 Opus Place, Suite 400
Downers Grove, IL 60615-1146

- The firm was seiectéd because of their experience with military aviation buildings, proximity to the site

and availability to expedite services. -

APPROVED BY THE EXECUTIVE DIRECTOR: June 26, 2009
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FY-10 CDB BOARD MEETING.SCHEDULF_. '

DATE

TIME

. LOCATION
o < : ' Chlcago and Springfield
1 July 14, 2009 ‘9:30 a.m. | video-conference - :
| August 11,"2008 10:00 a.m. CANCELED
. S : - , .| Chicago and Springfield
{ September 15, 2009 1.10:00 am. . | video-conference - .
o S Chicago and Springfield - -
October 20, 2009 10:00 a.m. video-conference
2 IR : T Chicago and Springfield
‘| November 17, 2009 10:00 a.m. video-conference -
o S Chicago and Springfield
December 8, 2009 '10:00 a.m. video-conference
- - . - _ Chicago and Springfield
January 12, 2010. 10:00 a.m. | video-conference
S | Chicago and Springfield
February 9, 2010 10:00 a.m. | video-conference
| S - ‘ '| Chicago and Springfield
March 9, 2010 10:00 a.m. video-conference -
. ' o ‘Chicago:and Springfield
April 13, 2010 10:00 a.m. - | video-conference
' a ' ' .| Chicago and ‘Springfield
May 11, 2010 - 10:00 a.m. video-conference :
L - ' Chicago and Springfield
June 8, 2010 .1 10:00 a.m. ‘ wdeo-conference -




